

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: TULLY CONSTRUCTION CO INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D261020
Current Contract Amount: \$77,881,235.62
Spending to Date: \$77,881,235.62
Contract Type: Construction - Building

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract data not available for this contract record.					

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	(\$10.00)		RECONST INTERCHANGE-REPLACE BRIDGE GRAND CENT'L PKWY QUEENS CO #14	05/16/2012
Amendment	(\$100.00)		RECONSTRUCT INTERCHANGE & REPL BRIDGE GRAND CENT'L PKWY QUEENS CO CO#32	09/07/2012
Amendment	(\$10.00)		RECONSTRUCT INTERCHANGE & REPLACE BRIDGE GD CENT PKWY QUEENS CO CO#33	10/12/2012
Amendment	(\$25.45)		RECONST INTRCHG REPLACE BRIDGE GRAND CENT'L PKWY QUEENS CO#38	12/21/2012
Amendment	\$1,053,000.00		RECONSTRUCT INTERCHANGE & REPL BRIDGE GR CENTRAL PKWY QUEENS CO CO#39	01/09/2013
Amendment	\$14,012,700.00		RECONSTRUCT INTERCHANGE & REPLACE BR GRAND CENT PKWY QUEENS CO HURRICANE SANDY WORK FILED 112 EXEMPT	01/29/2013
Amendment	\$512,128.26		RECONSTRUCT INTERCHANGE & REPLACE BR GRAND CENT PKWY QUEENS CO OOC #20	04/26/2013
Amendment	\$159,830.00		RECONST INTERCHANGE, REPLACE BRIDGE GR CENT PKWY QUEENS CO CO#43	05/09/2013
Amendment	(\$56.40)		RECONST INTERCHANGE, REPLACE BRIDGE GR CENT PKWY QUEENS CO OOC #22	05/17/2013

Amendment	(\$59.07)		RECONST INTERCHANGE, REPLACE BRIDGE GR CENT PKWY QUEENS CO CO#46	07/30/2013
Amendment	\$1,670,625.00		RECONST INTRCHG REPLACE BRIDGE GRAND CENT'L PKWY QUEENS CO#47	08/22/2013
Amendment	\$309,854.86		CO#49 - stabilize slope	10/21/2013
Amendment	(\$170.01)		CO 52 - increase for true/leveling, settling up items within the contract	12/04/2013
Amendment	(\$535,170.61)		CO#53- Reconst Interchg Replace Bridge Grand Cent'l Pkwy - Queens Co.	12/30/2013
Amendment	(\$850,549.50)		CO #54 Decrease 950.0103 Sandy Cleanup	01/14/2014
Amendment	(\$201.37)		CO#55 inc 661.0306 Insulated conductor-Recon Interchg&replac bridge Grand Central Pkwy-Queens Co.	01/22/2014
Amendment	(\$10.33)		seq 17, CO #56 inc 698.04,698.05-Recon Interchg&replac bridge Grand Central Pkwy-Queens Co.	02/04/2014
Amendment	(\$308.36)		CO #57-Inc. 402.125101,add 950.1201-Reconst Interchg&replac bridge Grand Central Pkwy-Queens Co.	02/14/2014
Amendment	\$0.00	03/31/2014	CO #59 NCTE - Reconstruct Interchange & Replac Bridge Grand Central Pkwy - Queens Co.	02/26/2014
Amendment	(\$2,500.94)		CO 20	05/01/2014
Amendment	\$0.00	07/31/2014	CO 61 NCTE	05/16/2014
Amendment	(\$6,514.65)		OOC 62 Region 11	08/08/2014
Amendment	(\$129,276.39)		CO 63 Grand Central Parkway 94th St interchange construction Region 11	11/14/2014
Amendment	(\$3,816,776.43)		Grand Central Pkwy 94th St Region 11	07/09/2015
Amendment	(\$30,323.72)		CO 68 increase and decrease in items Grand Central Pkwy at 94th St Region 11	08/19/2015
Amendment	\$0.00	07/31/2014	Seq 28 Final	01/07/2016