

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: MURNANE BUILDING CONTRACTORS  
Agency Name: General Services, Office of  
Department/Facility Name: Office of General Services - Design & Construction  
Contract Number: D44808C  
Current Contract Amount: \$23,087,929.00  
Spending to Date: \$22,945,598.00  
Contract Type: Construction - Building

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$21,627,700.00	02/27/2014	05/23/2015	Renovate Building 5 @ Harriman State Office Campus, Albany	02/27/2014

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$698,047.00		Control#67623, CO#1 - Interior/Exterior Curtain Wall Abatement, Renovate Bldg 5 @ Harriman Campus	06/20/2014
Amendment	\$318,708.00		CO#2, Control#67551 - Add Fireproofing to Floors 1-3	07/24/2014
Amendment	\$96,603.00		Control#67526, CO#3 - Fire Safing Existing Slab Openings at Perimeter Column Locations	08/22/2014
Amendment	\$82,033.00		Control#67789, CO#4 - Remove/Replace Roof Vapor Barrier, Renovate Bldg 5 @ Harriman Campus	09/08/2014
Amendment	\$52,479.00	08/21/2015	CO#5, Control#67940 - Punch Window Abatement and End Date Correction	10/10/2014
Amendment	(\$70,260.00)		Control#67642, CO#6 - Remove Lower Canopy, Renovate Building 5 @ Harriman Campus	10/28/2014
Amendment	(\$256,608.00)		Control#67815, CO#8 - Credit for Ground Floor Contract Wall Removals	10/28/2014
Amendment	\$21,001.00		CO# 7 67779 Grd floor wall replacemt State OB Campus Bld 5	10/20/2014
Amendment	\$44,644.00		Control# 68107, CO# 9 - Lobby and Ground Floor Abatement, Bldg 5 @ Harriman Campus	12/16/2014

Amendment	\$59,708.00		Control# 68016, CO# 11 - Modify Ground Floor Mechanical Room Walls, Bldg 5 @ Harriman Campus	12/16/2014
Amendment	(\$7,085.00)		Control#68027, CO#10 - Continued Ground Floor Mechanical Room Walls Modification, Bldg 5 @ Harriman	12/16/2014
Amendment	\$441,870.00		Control# 67977 Miscellaneous Asbestos Abatement, Renovate Bldg 5 @ Harriman Campus	02/03/2015
Amendment	(\$20,911.00)		CO#67983, Credit temporary stair, hoist and window walls - Renovate Bldg 5 @ Harriman Campus Albany	03/06/2015
Amendment	\$0.00	09/10/2015	CO#68764 NCTE Renovate Bldg 5 @ Harriman State Office Campus Albany	04/16/2015
Amendment	\$0.00	09/20/2015	CO#68617 NCTE Renovate Bldg 5 @ Harriman State Office Campus Albany	04/16/2015