

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: BINGHAMTON ROAD ELECTRIC LLC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D262670
Current Contract Amount: \$872,628.81
Spending to Date: \$872,628.81
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$857,894.75	09/23/2014	11/30/2015	TRAFFIC & PEDESTRIAN LIGHT SIGNAL INSTALLATIONS VARIOUS LOCATIONS REGION 9	09/23/2014

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	(\$1,176.56)		CO#1 Traffic & Pedestrian Light Signal Installation Various Location Region 9	03/03/2015
Amendment	(\$100.00)		CO#3 ED15-002-Temp Lane Cl added - Traffic&Pedestrian Light Signal Installation Various Loc Region 9	07/20/2015
Amendment	\$5,370.47		CO#2 Excavate Pole Foundations Traffic & Pedestrian Light Signal Install Various Location Region 9	08/05/2015
Amendment	\$20,657.56	11/30/2015	CO#5 Traffic & Pedestrian Light Signal Install Various Location Region 9	11/12/2015
Amendment	\$7,343.34	11/30/2015	CO 6, New Item/Increase, Traffic & Pedestrian Light Signal Installations Various Locations Region 9	12/07/2015
Amendment	\$0.00	01/29/2016	CO#7 NCTE Traffic & Pedestrian Light Signal Installations Various Locations Region 9	12/22/2015
Amendment	\$5,600.60	01/29/2016	CO#8 Traffic & Pedestrian Light Signal Installations Various Locations Region 9	02/17/2016
Amendment	\$0.00	03/31/2016	CO#9 NCTE Traffic & Pedestrian Light Signal Installations Various Locations Region 9	02/26/2016

Amendment	\$1,864.64	03/31/2016	CO# 010, NEW ITEM, TRAFFIC & PEDESTRIAN LIGHT SIGNAL INSTALLATIONS VARIOUS LOCATIONS REGION 9	06/27/2016
Amendment	(\$24,825.99)	03/31/2016	CO#11 Cleanup Traffic & Pedestrian Light Signal Installations Various Locations Region 9	08/15/2016
Amendment	\$0.00	03/31/2016	CO#1, Final, traffic & pedestrian light signal installations various locations, Region 9	02/16/2017