

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: MAXIMUM SECURITY PRODUCTS CORP
Agency Name: General Services, Office of
Department/Facility Name: Office of General Services - Design & Construction
Contract Number: D44123C
Current Contract Amount: \$2,499,230.00
Spending to Date: \$2,493,543.00
Contract Type: Construction - Miscellaneous

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract data not available for this contract record.					

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$672,204.00	08/08/2014	REPLACE GALLERY FENCING A & B BLOCKS BLDGS 32&34 SING SING CF CO#65866	08/29/2013
Amendment	\$159,489.00	02/01/2016	CO# 4 TE &RFI 1 fld cond chgs beams raised to clear angles;railings shimmed;vertical railings align	01/23/2015
Amendment	\$0.00	04/30/2016	CO# 6 69889 NCTE Adjust CED from 2/1/16 to 4/30/16, Replace Fencing A&B Blocks Bldg32&34Sing SIng CF	03/02/2016
Amendment	\$7,378.00	04/30/2016	CO#69769 Replace Gallery Fencing A & B Blocks Bldg 32 & 34 Sing SIng CF Westchester County	03/14/2016
Amendment	\$0.00	08/30/2016	CO# 70240, NCTE, Replace Gallery Fencing A & B Blocks Bldg 32 & 34 Sing SIng CF Westchester County	06/13/2016
Amendment	\$0.00	09/30/2016	CO# 70510, NCTE, Replace Gallery Fencing A & B Blocks Bldg 32 & 34 Sing SIng CF Westchester County	09/14/2016
Amendment	\$10,866.00	09/30/2016	CO 8 70166 Replace Gallery Fencing, Daily lost time delay damages Release Sing Sing CF	09/28/2016
Amendment	\$0.00	09/30/2016	CO# 70622, Extend Internal Completion, Rplc Gallery Fencing A & B Blocks Bldg 32 & 34 Sing SIng CF	10/17/2016
Amendment	\$23,622.00	09/30/2016	co# 70630, Delay Claim, Rplc Gallery Fencing A & B Blocks Bldg 32 & 34 Sing SIng CF	10/27/2016

Amendment	\$43,996.00	09/30/2016	CO#13, ctrl 70629. Added ceiling work, replace gallery fencing A & B Blocks Bldgs 32&34, Sing Sing C	11/04/2016
Amendment	\$8,675.00	09/30/2016	CO 11 70633 Daily Lost time Release 3/31/16 to completion Sing Sing CF	11/10/2016