

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: RIFENBURG CONSTRUCTION INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D263075
Current Contract Amount: \$4,597,769.39
Spending to Date: \$4,597,769.39
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$4,592,750.00	01/12/2016	11/15/2016	Safety Improvemts to Exit 4 of US 890 including Ramp Realignment, Tw'n Rotterdam, Schenectady	01/12/2016

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$0.00	11/15/2016	CO#1 Substitute Topsoil Safety Improvemts to Exit 4 I-890 Incl Ramp Realignment Rotterdam Sch'dy Co	06/14/2016
Amendment	\$16,695.72	11/15/2016	CO#002 Safety Improvemts to Exit 4 of US 890 including Ramp Realign, Tw'n Rotterdam, Schen	06/27/2016
Amendment	\$68,573.25	11/15/2016	CO#003, Item Incr, Safety Imprvs Exit 4 US890 including Ramp Realignment, TRotterdam, Schen	07/15/2016
Amendment	\$15,748.00	11/15/2016	CO#5 Safety Improvemts to Exit 4 I-890 Incl Ramp Realignment Rotterdam Sch'dy County	07/26/2016
Amendment	\$86,964.15	11/15/2016	CO#9 Incr item Safety Improvemts to Exit 4 I-890 Incl Ramp Realignment Rotterdam Sch'dy County	10/13/2016
Amendment	(\$91,489.69)	11/15/2016	CO#11-Inc/Dec/Drain&Pipe Insp-Safety Improve Exit4 US890 incl.Ramp Realign Tw'n Rotterdam&Schenectady	11/17/2016
Amendment	\$5,737.10	11/15/2016	CO#007 New Item Safety Improvements to Exit 4 of US 890 w/Ramp Realign, T Rotterdam, Schen	12/01/2016
Amendment	\$0.00	12/15/2016	CO# 13 NCTE Safety Improvemts to Exit 4 US 890 Including Ramp Realignmt Tw'n Rotterdam Schenectady Co	12/09/2016

Amendment	\$11,665.28	12/15/2016	CO#010 Safety Improvemts to Exit 4 of US 890 including Ramp Realign T Rotterdam, Schen	12/19/2016
Amendment	(\$5,418.11)	12/15/2016	CO#012 Incr/Decr Safety Improvements to Exit 4 of 890 including Ram Realign T. Rotterdam, Schen	01/30/2017
Amendment	(\$13,905.58)	12/15/2016	CO# 15 In/Decreases& renegotiated items Safety Improvemts to Exit 4 US890 incl Ramp Realign Schen Co	02/03/2017
Amendment	(\$89,550.73)	12/15/2016	CO#16, Clean up CO, Safety Improve, Exit 4 of US 890/Ramp Realignment, Rotterdam, Schenectady	03/06/2017
Amendment	\$0.00	12/15/2016	CLOSE CONTRACT	06/20/2017