

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: COLD SPRING CONSTRUCTION CO
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D263114
Current Contract Amount: \$10,448,891.15
Spending to Date: \$10,448,891.15
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$10,960,116.09	06/10/2016	08/31/2018	Replace Bridge Lyell Ave over Rt 390 & Other Roadway Constr/Bridge Painting Town of Gates Monroe Co	06/10/2016

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$1,205.44	08/31/2018	CO#4 Force Acct Furnish/Install Built to Lead Signs Governor's Initiative Brid Replacem/Painting	09/26/2016
Amendment	\$10,300.60	08/31/2018	CO 8 North bridge joint needed to be replaced ight lane/elastomeric joint header, deteriorate	04/25/2017
Amendment	\$57,287.10	08/31/2018	CO#10 New Items for Safety Replacement of Rte 31 Lyell Ave Bridge over Rte 390 Town of Gates	06/16/2017
Amendment	\$15,270.34	08/31/2018	CO#12 New Items Replace Bridge Lyell Ave over Rt 390 & Other Roadway Constr/Bridge Painting	07/28/2017
Amendment	(\$19,404.00)		CO#15-New Items-Repl Bridge Lyell Ave over Rt390&Other Roadwy Const/Bridge Paint Gates Monroe County	09/12/2017
Amendment	\$17,820.00		CO#19 Imprinted Concrete Replace Bridge Lyell Ave over Rt 390 & Other Roadway Constr. Monroe Co	10/20/2017
Amendment	\$1,814.03		CO#20 Remove Traffic Signal Install Replace Bridge & Other Roadway Constr/Bridge Painting Monroe Co	11/13/2017
Amendment	\$5.00		CO#23 Force Account -Rock Removal for ITS Conduit Placement	05/14/2018

Amendment	\$3,485.06		CO#24 Replacement of Rte. 31 Bridge Lyell Ave Over Rte. 390	06/12/2018
Amendment	\$44,880.54		CO#25, New items	06/19/2018
Amendment	\$5,433.19		CO#27, New item lighting.	07/10/2018
Amendment	\$19,141.74		CO#29 New Item Replace Bridge Lyell Ave Rte. 390 & Other Bridge Painting Town of Gates Monroe County	08/13/2018
Amendment	\$1,644.25		CO#34 FAW Structures Deck Repair	01/08/2019
Amendment	(\$670,108.23)		CO #36 Clean up CO	03/14/2019