

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: DOLOMITE PRODUCTS COMPANY INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D263188
Current Contract Amount: \$8,845,902.57
Spending to Date: \$8,845,902.57
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$8,185,986.15	06/10/2016	06/30/2017	PAVEMENT RESURFACING 12 MILES, ONEIDA COUNTY	06/10/2016

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$0.00	06/30/2017	CO# 004, LIQUIDATED DAMAGES, PAVEMENT RESURFACING 12 MILES, ONEIDA COUNTY	03/27/2017
Amendment	\$160,116.45	06/30/2017	CO#3-Adding Concrete Removal&Replace-Pavement Resurfacing 12 Miles, Oneida County	04/17/2017
Amendment	\$0.00	07/31/2017	CO#11 NCTE Pavement Resurfacing Rte 12 Mapledale to Alder Creek Oneida County	06/22/2017
Amendment	\$90,767.07	07/31/2017	CO 5 Additional work required Rte 12 Mapledale to Adler Creek Region 2	07/18/2017
Amendment	\$19,754.21	07/31/2017	CO#6 FAW Pavement Resurfacing 12 Miles Rte 12 Oneida County	07/27/2017
Amendment	\$66,120.18	07/31/2017	Rte 12 Mapledale to Alder Creek Concrete Road Repair	08/10/2017
Amendment	\$880.24		CO #10 New Item Asbestos Testing Pavement Resurfacing 12 Miles Oneida County	08/22/2017
Amendment	\$0.00	08/31/2017	CO#14 NCTE Pavement Resurfacing 12 Miles Oneida County	08/30/2017
Amendment	(\$24,755.33)		CO 13 Rte 12 Mapledale to Alder Creek Region 2	10/10/2017
Amendment	\$9,710.30	10/01/2017	CO#15 New Items Pavement Resurfacing Mapledale to Alder Creek, Oneida County	10/17/2017
Amendment	\$0.00	12/15/2017	CO#21 NCTE Pavement Resurfacing Mapledale to Alder Creek, Oneida County	11/07/2017

Amendment	\$88,653.56		CO#12 New/Increase Items Pavement Resurfacing 12 Miles, Mapledale to Alder Creek, Oneida County	11/14/2017
Amendment	\$8,935.62		CO#17-Increases/Decreases/Renegotiated Items-Pavement Resurfacing 12 Miles, Oneida County	11/24/2017
Amendment	\$179,895.27		CO#18 Increase/Decrease Items Pavement Resurfacing Rte 12 Mapledale to Alder Creek, Oneida County	12/06/2017
Amendment	\$35,904.15		CO#19-Increases/Decrease-Pavement Resurfacing 12 Miles, Oneida County	12/22/2017
Amendment	\$25,943.97		CO#20-Increase Items-Pavement Resurfacing 12 Miles, Oneida County	01/22/2018
Amendment	\$46,596.17		CO#16-New Items-Pavement Resurfacing 12 Miles, Oneida County	02/06/2018
Amendment	\$32,233.18		CO#24-New Items&Increase-Pavement Resurfacing 12 Miles, Oneida County	02/16/2018
Amendment	(\$172,184.56)		CO#22-Increases/Decreases-Pavement Resurfacing 12 Miles, Oneida County	03/06/2018
Amendment	\$101,712.25		CO#23 Add'l FAW Pavement Resurfacing 12 Miles Oneida County	03/21/2018
Amendment	(\$20,914.55)		CO#25-Increases/Decreases/New-Pavement Resurfacing 12 Miles, Oneida County	04/12/2018
Amendment	(\$8,489.02)		CO#27, Item incr/decr. pavement resurfacing 12 miles, Oneida County	04/19/2018
Amendment	\$18,644.02		CO#28, Clean up CO, pavement resurface, 12 miles, Oneida County	04/26/2018
Amendment	\$393.24		CO#29, Item increase.	06/15/2018