

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: RESTANI CONSTRUCTION CORP  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D263372  
Current Contract Amount: \$22,388,901.56  
Spending to Date: \$22,388,901.56  
Contract Type: Construction - Standby Contracts

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$19,119,060.00	05/04/2017	04/06/2020	Bridge maintenance repairs, various locations, all NYC counties - Region 11	05/04/2017

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	(\$10.00)		CO#1 Increases/decreases Bridge Maintenance Repairs Various Locations NYC counties Region 11	01/22/2018
Amendment	(\$10.00)		CO#2 Increases/decreases Bridge Maintenance Repairs Various Locations NYC Counties Region 11	01/30/2018
Amendment	(\$10.00)		CO#3, Item incr/decr, bridge maint repairs, various locations, all NYC Counties	02/15/2018
Amendment	(\$10.00)		CO#5, Item increase and decrease.	05/07/2018
Amendment	\$1,604,337.10		CO#4 Item Increases	08/15/2018
Amendment	(\$2.00)		CO 6 Item increases and decreases	10/05/2018
Amendment	(\$12.00)		CO#10 New & Decreased Items Bridge Maintenance	12/31/2019
Amendment	\$0.00	10/07/2020	CO#12 NCTE	03/24/2020
Amendment	(\$2.02)		CO#13 Item overruns and underruns	04/28/2020
Amendment	(\$0.95)		CO#15 Overruns to complete current Work Orders & Decrease Quantities & Field Change Payment not used	08/12/2020
Amendment	\$1,584,291.54		CO#16 Extra Work WO3 Repairs WO8 Boulder Obstructions WO9 Redesign Replacement Area	08/31/2020
Amendment	(\$1.72)		Change order #18 items overruns underruns	01/08/2021
Amendment	\$90,000.00		Change order #17 additional portable variable message boards	02/02/2021

Amendment	(\$8,728.39)		Change order #19 cleanup	03/05/2021
-----------	--------------	--	--------------------------	------------