

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: ECONOMY PAVING CO INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D263410
Current Contract Amount: \$5,411,510.42
Spending to Date: \$5,411,510.42
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$4,559,995.54	05/26/2017	11/30/2018	Rehab Rt51 Bridge ovr Erie Cnl CSXT RR&Rt5 Village Ilion&Towns Herkimer&German Flats Herkimer County	05/26/2017

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$19,416.00	11/30/2018	CO1Rehab Rt51 Bridge ovr Erie Cnl CSXT RR&Rt5Vill. Ilion&Towns Herkimer&German Flats Herkimer County	07/12/2017
Amendment	\$168,137.12		CO#4 Rehab Rte. 51 Bridge Over Erie Canal, Ilion, Herkimer & Germantown, Herkimer County	12/14/2017
Amendment	\$2,590.38		CO#2-New Items-Rehab Rte. 51 Bridge Erie Canal, Ilion, Herkimer & German Flats, Herkimer County	01/23/2018
Amendment	\$57,051.36		CO#5 New Items Rehab. Bridge Erie Canal, Ilion, Towns of Herkimer German Flats, Herkimer County	02/02/2018
Amendment	\$15,750.00		CO#6 Rehab. Rte. 51 Erie Canal, CSX RR. Rte. 5, Herkimer & German Flats, Herkimer County	03/05/2018
Amendment	\$18,368.56		CO#7 New Items Rehab Bridge Rte. 51 Erie Canal, Ilion, Herkimer & German Flats, Herkimer County	04/25/2018
Amendment	\$139,999.39		CO#8 New/Increase Items	05/07/2018
Amendment	\$4,307.89		CO#11 Added Work Due to CSX Delay & Remove Navigational Lighting	10/17/2018
Amendment	\$0.00	11/30/2019	CO# 13 NCTE	11/26/2018
Amendment	\$166,410.15		CO#14 Increases & New Items	12/18/2018

Amendment	\$6,319.23		CO#17 Heating New Pedestals at Pier 4	02/22/2019
Amendment	\$58,704.00		CO#18 Increase Items Route 51 Erie Canal	03/08/2019
Amendment	\$26,617.77		CO#20 Additional Substructure Repair Bearing Shims Added at Pier 1 Remove Drain System	06/05/2019
Amendment	\$11,754.69		CO#21 Claim settlement.	06/19/2019
Amendment	\$154,324.81		CO#22 Add New Items Cement Concrete Overnight Flagging Lighting Gasket Sheet Layer & Item Increases	08/01/2019
Amendment	\$60,461.94		CO#24 New Items Route 51 Over Erie Canal	09/09/2019
Amendment	\$14,811.82		CO#25 Item increases and decreases	10/17/2019
Amendment	\$6,828.06		CO#26 New Increased & Decreased Items Brigde Work & Signs	12/05/2019
Amendment	\$3,262.16		CO#27 Item overruns.	03/03/2020
Amendment	(\$83,600.45)		CO#28 Cleanup	05/13/2020