

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: RIFENBURG CONSTRUCTION INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D263411
Current Contract Amount: \$12,867,305.20
Spending to Date: \$12,867,305.20
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$12,487,250.00	06/30/2017	12/31/2018	Rte146 Safety Improvemts(Ovr1MiRoundabout Waterline&Sewer Sys)Town Rotterdam Regl Schenectady County	06/30/2017

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$5,652.45		CO2-Rte146 Safety Improv(Ovr1MiRoundabout Waterline&Sewer Sys)Town Rotterdam Regl Schenectady County	04/13/2018
Amendment	\$15,590.50		CO3-Rte146 Safety Improv(Ovr1MiRoundabout Waterline&Sewer Sys)Town Rotterdam Regl Schenectady County	04/27/2018
Amendment	(\$6,725.92)		CO#4-Temporary Catch Basin	05/16/2018
Amendment	\$3,434.71		CO#5, New item,	06/01/2018
Amendment	(\$5,305.56)		CO#6, New item and increases/decreases.	06/19/2018
Amendment	\$4,263.37		CO#7 Changing Manhole Size Needed	06/28/2018
Amendment	\$19,311.49		CO#10 Added New Item 619.26 Pavement Patching for Winter	07/12/2018
Amendment	\$16,666.30		CO#11 Drainage	08/15/2018
Amendment	\$11,363.44		CO#14, New items.	08/22/2018
Amendment	(\$21,746.11)		CO#15 New Items Safety Improvements Rotterdam Schenectady County	08/30/2018
Amendment	(\$8,589.69)		CO# 16 Force Account Work Items 950.09 Drainage & 950.11 Water Main	09/14/2018
Amendment	\$6,828.47		CO#17 Water Main at Maple Ridge	09/19/2018

Amendment	\$2,866.74		CO#18 New FAW Modify Sewer Pipe Item	10/02/2018
Amendment	\$168,048.88		CO#19 Overruns & Decreases	10/16/2018
Amendment	\$14,682.27		CO#21 New/Inc/Decrease Items Safety Improvements Rotterdam Schenectady County	10/24/2018
Amendment	\$19,844.84		CO#22 New/Decrease Item NYS Route 146 Safety Improvements Schenectady County Region 1	11/09/2018
Amendment	\$9,552.96		CO#23 New FAW Drainage Items	11/29/2018
Amendment	(\$2,900.49)		CO 24 Item increases and decreases	12/14/2018
Amendment	\$2,651.40		CO#25 Add New Accessible Ped Signals & Poles & Remove Accessible Ped Push Button Stations	01/08/2019
Amendment	\$210,499.74		CO#27 Subbase Course Item Overrun	01/23/2019
Amendment	\$0.00	03/29/2019	CO#30 NCTE	02/05/2019
Amendment	\$115,392.53		CO#32 New Items & Increases & Decreases In Item Quantities	03/01/2019
Amendment	\$113,905.12		CO#33 Overruns of Subcontractor Item	04/17/2019
Amendment	\$190,056.66		CO#34 Increase Items Route 146 Safety Improvement Project	04/29/2019
Amendment	\$0.00	05/31/2019	CO#41 NCTE	05/08/2019
Amendment	\$13,957.75		CO#35 New items	05/24/2019
Amendment	(\$193,299.63)		CO#37 Increases & Decreases	06/07/2019
Amendment	(\$63,875.61)		CO# 38 Item increase and decreases	06/20/2019
Amendment	(\$274,290.83)		CO#39 Increases & Decreases	07/09/2019
Amendment	\$44,981.23		CO#40 New Items & Decrease Item	07/23/2019
Amendment	\$360.00		CO#42 Increased Item Quantities	08/01/2019
Amendment	\$5,973.60		CO#43 New item	08/07/2019
Amendment	(\$39,095.41)		CO#44 Item decrease	01/06/2020