

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: AROLD CONSTRUCTION CO INC
Agency Name: General Services, Office of
Department/Facility Name: Office of General Services - Design & Construction
Contract Number: D41859C
Current Contract Amount: \$7,791,921.00
Spending to Date: \$7,558,077.00
Contract Type: Construction - Building

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$7,455,040.00	01/24/2018	04/20/2019	Replace Water Tower & Water Softening System Eastern CF Ulster County	01/24/2018

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	(\$3,350.00)		CO#2 72379 Replace Water Tower & Water Softening System	05/17/2018
Amendment	(\$9,036.00)		CO#1 72380 re-route 6"HDPE drain pipe	05/31/2018
Amendment	\$12,649.00		CO#3, 72480, Add interior pedestal ladder.	06/21/2018
Amendment	(\$3,362.00)		CO#4 72550 Credit Replace Water Tower & Water Softening System Eastern CF Ulster County	08/07/2018
Amendment	\$62,220.00		CO5 Add backwash pipe	09/07/2018
Amendment	\$0.00	05/07/2019	CO 07 73059 NCTE	12/04/2018
Amendment	(\$5,628.00)		CO#6 72919 Piping Modifications	01/09/2019
Amendment	\$41,008.00		CO#8 73078 Eastern CF Replace Water Tower & Softening System	01/22/2019
Amendment	(\$3,464.00)		CO#11 73154 Change to FRP Doors & Frames	03/01/2019
Amendment	\$128,856.00		CO#9 73146 Replace Water Tower & Water Softening System Eastern CF Ulster County	03/07/2019
Amendment	\$116,988.00		CO# 10 73150 Replace Meter Vault	03/15/2019
Amendment	\$0.00	06/08/2019	CO#12 73278 NCTE	03/21/2019
Amendment	\$0.00	08/30/2019	CO#13 NCTE	07/11/2019
Amendment	\$0.00	03/16/2020	CO#14 73885 NCTE	09/12/2019