

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: ECCO III ENTERPRISES INC  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D263687  
Current Contract Amount: \$11,407,637.44  
Spending to Date: \$11,407,637.44  
Contract Type: Construction - Highway

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$7,688,000.00	07/12/2018	07/01/2019	Lower Hudson Transit Link NY-59 Pedestrian Safety Improvements Rockland County	07/12/2018

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	(\$62.00)		CO#1 Modify Pavement Restoration Along Curbs	11/30/2018
Amendment	\$0.00	07/29/2019	CO #3 NCTE	01/10/2019
Amendment	\$8,765.47		CO 2 New item	03/26/2019
Amendment	\$685,400.96		CO#5 New Bridge Rails	05/13/2019
Amendment	\$346,765.50		CO#8 Temporary Plastic Barrier Fence	05/30/2019
Amendment	\$0.00	04/02/2020	CO#10 NCTE	08/01/2019
Amendment	\$973,025.28		CO#6 New Item Temporary Pedestrian Safety Provisions	11/18/2019
Amendment	\$138,589.68		CO#9 New Drainage Items	01/08/2020
Amendment	\$0.00	09/08/2020	CO#14 NCTE	03/25/2020
Amendment	\$156,179.74		CO#12 New Items Drainage System Re-Design	07/27/2020
Amendment	\$0.00	11/25/2020	CO#17 NCTE	09/23/2020
Amendment	\$75,676.31		CO #13 New items and decreases	10/29/2020
Amendment	\$102,675.00		CO#16 Cast in place curb item overrun	11/19/2020
Amendment	\$104.32		CO#21 Additional funds to account for field conditions and overruns	02/25/2022
Amendment	\$846,760.37		CO#23 New items extended overhead supervision	09/07/2022
Amendment	\$463,341.76		CO #22 new items	09/21/2022

Amendment	(\$77,491.09)		CO#24 Item decreases	06/08/2023
-----------	---------------	--	----------------------	------------