

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: NURZIA CONSTRUCTION CORPORATION
Agency Name: General Services, Office of
Department/Facility Name: Office of General Services - Design & Construction
Contract Number: D45140C
Current Contract Amount: \$9,029,857.00
Spending to Date: \$9,029,110.00
Contract Type: Construction - Building

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$8,097,044.00	08/13/2018	06/30/2020	Provide Enclosed Firing Range Sing Sing CF Westchester County C	08/13/2018

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$97,023.00		CO#1 73065 Install Structural Fill Required for Footings	03/07/2019
Amendment	\$29,440.00		CO#4 73423 Roadway Work	05/10/2019
Amendment	(\$6,849.00)		CO#2 73232 Cantilever Retaining Wall & Building Relocation	05/24/2019
Amendment	\$10,560.00		CO#5 73449 Increase in Spancrete Length Steel at Bridge Section	06/17/2019
Amendment	\$295,105.00	02/18/2021	CO#7 73410 Additional Time & Money Precast Structural Sing Sing CF Westchester	07/24/2019
Amendment	\$44,004.00		CO#8 73635 Additional bar reinforcements.	08/06/2019
Amendment	\$14,853.00		CO#6 73641 Removals of Existing Onsite Debris	09/11/2019
Amendment	\$24,228.00		CO#9 74132 Remove Existing Drain Pipe Install Drain Pipe & Manhole Install Rip Rap	11/22/2019
Amendment	\$22,358.00		CO#10 74472 Offsite storage for jumbo steel beams.	02/24/2020
Amendment	\$5,770.00		CO#11 74700 Install Box Beam Guard Rail	06/16/2020
Amendment	\$1,583.00		74744 CO #12 Glazing of doors	07/13/2020
Amendment	\$0.00	05/14/2021	CO#13 74972 no cost time extension	07/31/2020

Amendment	\$5,244.00		CO#14 75352 provide additional support to canopy eye hooks	01/29/2021
Amendment	(\$1,770.00)		Change order #15 control #75329 credit	02/19/2021
Amendment	\$39,434.00		CO#17 75642 Elevator controller	03/24/2021
Amendment	\$54,035.00	10/01/2021	CO#18 75328 TE & install continuous ballistic rubber @19 light bays & credit troy acoustic bd	06/02/2021
Amendment	\$0.00	02/03/2022	CO #19 76556 no cost time extension	12/01/2021
Amendment	\$2,847.00		CO#20 76729 Extending elevator control closet and provide portable barricades	02/07/2022
Amendment	\$0.00	08/03/2022	CO#21 77183 No cost time extension	04/21/2022
Amendment	\$2,007.00		CO#22 77196 Additional yardage	06/17/2022
Amendment	\$0.00	10/20/2022	CO#23 77196A no cost time extension	06/24/2022
Amendment	\$41,161.00		CO # 24 77797 Reimbursement for stop work order	10/26/2022
Amendment	\$192,813.00		CO#25 77798 delay claim	12/15/2022
Amendment	\$0.00	02/13/2023	CO #26 78350 No cost time extension	02/02/2023
Amendment	\$2,364.00		CO#27 75328A Escalated material costs reimbursement	03/09/2023
Amendment	\$56,603.00		CO #28 78683 Insurance reimbursement	07/11/2023