

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: HARSCO METRO RAIL LLC
Authority Name: Metropolitan Transportation Authority
Department/Facility Name: New York City Transit Authority
Contract Number: CR34252
Current Contract Amount: \$98,925,918.92
Spending to Date: \$0.00
Contract Type: Contracts Not Subject to OSC Pre-Audit

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$40,362,487.00	06/11/2018	12/24/2023	--PA Filed Contract - Design and Manufacture 65 Flat Cars	08/13/2018

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$16,053,396.00		PA Filed Contract - exercising Option A to purchase 27 flat cars and associated spare parts	12/22/2020
Amendment	(\$27,897.50)		PA Filed Contract deleting the requirement for 10 Asset ID hand held scanners	12/29/2020
Amendment	(\$39,987.00)		PA Filed Contract language modification to the contract specifications for the pressure vessel test	01/06/2021
Amendment	(\$237,250.00)		PA Filed Contract removal of technical specifications requirements for bench test equipment	01/07/2021
Amendment	\$5,870.00		PA Filed Contract tablets for the road car inspector's manual	01/11/2021
Amendment	\$10,896.70		PA Filed Contract budget adjustment COVID storage fee	03/04/2021
Amendment	\$4,036,248.70		PA Filed Contract incentive payment for early delivery of base quantity	05/11/2021
Amendment	\$449,872.90		PA Filed Contract change to the specification requirement on side and end boards	05/11/2021
Amendment	(\$1,260.00)		PA Filed Contract - Contract requirements adjustment	07/28/2021
Amendment	(\$63,850.98)		PA Filed Contract for removal of manuals, as built drawings and special tools	12/16/2021

Amendment	\$36,865.10		PA Filed Contract for reimbursement for storage expenses	12/17/2021
Amendment	\$1,209,500.00		PA Filed Contract - Modification 5 to purchase additional flat cars	03/25/2022
Amendment	\$37,122,712.00	11/05/2027	PA Filed Contract - Modification 6 to amend option B for the purchase of 52 flat cars	07/22/2022
Amendment	\$8,316.00		PA Filed Contract - Purchase of 65 flat cars	03/02/2023