## **Open Book New York Office of the State Comptroller Thomas P. DiNapoli, State Comptroller Contract Transactions**

Vendor Name: SLATE HILL CONSTRUCTORS INC Agency Name: Transportation, Department of Department/Facility Name: Department of Transportation Contract Number: D263822 Current Contract Amount: \$3,835,224.73 Spending to Date: \$3,835,224.73 Contract Type: Construction - Highway

## **Contract Information**

| Transaction<br>Type  | Transaction<br>Amount | Start Date | End Date   | Description   | Transaction<br>Approved/Filed Date |
|----------------------|-----------------------|------------|------------|---|------------------------------------|
| Original<br>Contract | \$3,981,812.95        | 01/28/2019 | 12/31/2019 | Bridge Repair & Replacements<br>Interstate 690 Over Bridge St<br>Dewitt Onondaga County | 01/28/2019                         |

## **Contract Amendment Information**

| Transaction<br>Type | Transaction<br>Amount | Amended End<br>Date | Description   | Transaction<br>Approved/Filed Date |
|---------------------|-----------------------|---------------------|---|------------------------------------|
| Amendment           | \$26,800.20           |                     | CO#1 Asbestos Abatement   | 05/16/2019                         |
| Amendment           | \$0.00                | 05/31/2020          | CO#3 NCTE   | 01/22/2020                         |
| Amendment           | \$13,946.50           |                     | CO#4 Repave Bridge Street Median                                  | 06/04/2020                         |
| Amendment           | \$0.00                | 07/31/2020          | CO#5 NCTE   | 06/21/2020                         |
| Amendment           | \$0.00                | 09/30/2020          | CO#6 NCTE   | 08/12/2020                         |
| Amendment           | \$22,621.36           |                     | CO # 8 Additional concrete epoxy<br>and reflecting paving stripes | 10/08/2021                         |
| Amendment           | (\$209,956.28)        |                     | CO#9 Clean up   | 01/26/2022                         |