

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: HOHL INDUSTRIAL SERVICES INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D263770
Current Contract Amount: \$16,939,630.74
Spending to Date: \$16,939,630.74
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$16,254,778.84	01/28/2019	07/18/2021	Lift Bridge Rehab Routes 250 & 259 Over Erie Canal in Fairport & Spencerport Village Monroe County	01/28/2019

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$771.91		CO#1 New WZTC Item	08/06/2019
Amendment	\$771.92		CO#3 New Item	09/23/2019
Amendment	\$62,776.98		CO#4 Item increases	10/09/2019
Amendment	\$14,211.62		CO#5 Increased Items Bridge Rehab	10/25/2019
Amendment	\$7,573.14		CO#8 Gusset Plate Covers	11/14/2019
Amendment	\$9,587.62		CO#9 New Item Bridge Rehab	01/14/2020
Amendment	(\$132.04)		CO#11 Replace Newel Post & Decrease Item to Offset Cost	02/03/2020
Amendment	\$55,000.00		CO#12 New item	03/02/2020
Amendment	\$11,557.04		CO#13 New Item Vertical Panels to keep Traffic off Road Plates	03/16/2020
Amendment	\$2,080.00		CO#15 New Items Fuel & Asphalt Price Adjustments	05/29/2020
Amendment	(\$1.19)		CO#17 Adding Steel Items For Pedestrian Rail	07/07/2020
Amendment	\$8,368.70		CO#18 New Item Crack Seal Epoxy	07/17/2020
Amendment	\$1,816.10		CO#19 New Item Cameras	07/30/2020
Amendment	\$7,194.83		Change order #23 trim bars to curb edges of open steel	03/04/2021
Amendment	\$400,000.00		Change order #25 add iconic lighting	06/16/2021

Amendment	\$5,039.66		Change order #27 break resistor enclosure stand	06/25/2021
Amendment	\$0.00	09/30/2021	CO#28 No cost time extension	07/26/2021
Amendment	\$0.00	12/31/2021	CO# No cost time extension	10/05/2021
Amendment	\$960.61		CO#33 Additional signal cable conductors	12/24/2021
Amendment	\$957.79		CO#35 Item increases and decreases.	01/25/2022
Amendment	\$32,223.79		CO#36 New structures item	02/15/2022
Amendment	\$0.00	04/30/2022	CO#38 No cost time extension	03/10/2022
Amendment	\$150,994.06		CO# 37 new bridge work items	04/05/2022
Amendment	\$116,428.57		CO# 39 Anchoring installation, balance plates	04/15/2022
Amendment	(\$155,368.99)		CO#40 New top rail repair item & overruns/underruns	05/12/2022
Amendment	(\$47,960.22)		CO#41 Reconciliation of force account for Fairport iconic lighting	08/01/2022