

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: OCONNELL ELECTRIC COMPANY INC
Agency Name: General Services, Office of
Department/Facility Name: Office of General Services - Design & Construction
Contract Number: D45521E
Current Contract Amount: \$14,266,739.00
Spending to Date: \$13,858,419.00
Contract Type: Construction - Building

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$13,720,438.00	03/27/2019	10/21/2021	Provide Facility Wide CCTV/Audio Monitoring System & Recording Rm Auburn CF Cayuga County	03/26/2019

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	(\$408.00)		CO#1 74240 Replace Cooling Unit Service	12/24/2019
Amendment	\$21,304.00		CO#3 74270 Additional Work Update Camera Cables	01/28/2020
Amendment	\$83,257.00		CO#2 74179 Cameras & Microphones For Storage Rooms Bldg 18	02/27/2020
Amendment	\$9,711.00		CO#4 74244 Change rec yard camera.	02/13/2020
Amendment	(\$8,140.00)		CO#5 74493 Credit Deleted Work Ventilation EER Rooms	03/18/2020
Amendment	(\$3,723.00)		CO#6 74566 Credit for Cameras	04/23/2020
Amendment	\$14,781.00		CO#7 74652 Additional electrical fixtures	05/07/2020
Amendment	\$0.00	01/22/2022	CO#8 75270 no cost time extension	11/04/2020
Amendment	\$3,598.00	04/28/2022	Change order #11 75729 time extension and labor associated with stop work order	05/17/2021
Amendment	\$19,594.00	05/16/2022	CO#12 76521 increase & extension due to stop work order	12/01/2021
Amendment	\$0.00	12/31/2022	CO#13 77744 No cost time extension	08/30/2022
Amendment	(\$106,307.00)		CO# 15 78402 Decrease credit for electrical painting	05/09/2023

Amendment	\$75,497.00		CO#16 78402A Amending value of CO#15 for actual quantities of conduit	12/21/2023
Amendment	\$437,137.00		CO#17 79128 Delay claim for March 26 2019 to November 10 2022	01/18/2024