

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: HEIDELBERG MATERIALS NORTHEAST-NY LLC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D264001
Current Contract Amount: \$9,641,951.79
Spending to Date: \$9,641,951.79
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$7,637,722.74	09/05/2019	11/30/2020	Intersection Reconfiguration Asphalt Concrete Milling Resurfacing & Sign Maintenance Oneida County	09/05/2019

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$42,750.00		CO#1 Added Work Removal of Overhead Sign Panels	07/14/2020
Amendment	\$147,471.80		CO#2 New Item Pavement Repairs	07/31/2020
Amendment	\$473,971.82		CO#5 New Item Median Barrier	09/04/2020
Amendment	\$0.00	12/31/2020	Change order #10 no cost time extension	12/07/2020
Amendment	\$12,074.04		Change order #6 new tree & drain work force account items	12/24/2020
Amendment	\$17,908.01		CO#9 new item repair quad chord section	01/15/2021
Amendment	\$318,067.06		Change order #7 additional pavement repairs	01/29/2021
Amendment	\$0.00	06/30/2021	Change order #12 no cost time extension	02/09/2021
Amendment	\$342,470.51		Change order #13 additional approach paving rehab	03/11/2021
Amendment	\$277,663.05		Change order #14 new items & asphalt increases	06/10/2021
Amendment	\$148,517.71		CO#16 Item increases & decreases	06/22/2021
Amendment	\$15,277.50		CO#17 New field office cleaning item	07/15/2021
Amendment	\$68,271.59		CO#18 Clean grade & shape existing roadside	07/30/2021
Amendment	\$32,441.00		CO # 20 Addition of drain structure leach basins & manholes cast frame reticuline grate	08/26/2021

Amendment	\$26,466.07		CO#19 Increases for ground mounted sign panel item & sign posts & item decreases	01/27/2022
Amendment	\$80,899.16		CO#22 Breakaway post new item & minor item increases for white & yellow epoxy reflectorized stripes &	04/27/2022