

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: BUTLER CONSTRUCTION GROUP INC
Agency Name: Parks, Recreation and Historic Preservation, Office of
Department/Facility Name: Office of Parks Recreation & Historic Preservation
Contract Number: D005668
Current Contract Amount: \$10,153,739.49
Spending to Date: \$9,713,541.99
Contract Type: Construction - Building

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$9,442,120.00	02/28/2020	11/27/2020	Construct Visitor Center & Parking Facility Improvements Phase 2 Minnewaska SP Ulster County GC	02/28/2020

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$61,644.26		CO#1 Upgrade & Repair Spur Parking Lot at Minnewaska State Park	06/25/2020
Amendment	(\$16,703.96)		Change order #2 credit for paving of 10,800 sf of main access road	12/22/2020
Amendment	\$30,795.57		Change order #3 added costs due to work delays	12/22/2020
Amendment	\$137,627.04		Change order #4 additional costs for temporary roofing and wall and soffit due to work delays	12/22/2020
Amendment	\$356,065.05		Change order #5 waste removal of soil and temporary roof & modify landscaping	12/24/2020
Amendment	\$0.00	05/31/2021	Change order #6 no cost time extension for metal roof work	02/01/2021
Amendment	\$29,700.00		CO# 7 Additional fencing and foundation	01/25/2021
Amendment	\$16,579.07		CO# 8 Additional cast in place concrete work	01/25/2021
Amendment	\$25,833.33		CO#10 Paving and trucking premium pay	02/03/2021
Amendment	\$11,661.77		CO#10 PA - Additional site work for opening ceremony	02/04/2021
Amendment	\$10,317.34		Change order #11 additional snow guards	03/29/2021
Amendment	\$5,390.70		Change order #12 window system spare parts	03/29/2021

Amendment	\$4,989.81		Change order #13 adding ADA compliance signs	03/25/2021
Amendment	\$6,753.30		Change order #14 water tight seal for conduit	05/07/2021
Amendment	\$6,648.03		Change order #15 repair cracked fireplace wall	05/07/2021
Amendment	\$24,318.18		CO #16 Provide circuit breakers for the building heat	06/08/2021