

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: J DANNUNZIO & SONS INC  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D264181  
Current Contract Amount: \$17,334,137.37  
Spending to Date: \$16,567,364.71  
Contract Type: Construction - Highway

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$14,254,000.00	06/26/2020	06/30/2022	Rehabilitation of Astoria Blvd Bridge over Bronx Queens Expressway East Leg Queens County	06/26/2020

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$0.00	08/23/2022	CO#1 NCTE	08/27/2020
Amendment	(\$18.22)		Change order #4 increases decreases & new items	02/10/2021
Amendment	\$10,974.08		Change order #3 additional field office cleaning	03/05/2021
Amendment	(\$143,600.00)		Change order #5 new temporary pedestrian bridge	03/12/2021
Amendment	\$1,406,280.16		CO#7 Con Ed gas main replacement	06/29/2021
Amendment	\$347,410.67		CO#8 Adding utility work items	10/19/2021
Amendment	\$1,637,783.54		CO#9 Alternate means to tie in new gas main at west side pit & support east tie in pit to Con Edison	01/06/2022
Amendment	(\$449,046.00)		CO#10 New items precast deck fabrication & installation	02/04/2022
Amendment	\$421,355.76		CO#11 New utilities gas main item	02/22/2022
Amendment	(\$449,046.00)		CO#12 Decreases & new items	03/11/2022
Amendment	\$31,509.20		CO# 13 for Gas main replacement	03/30/2022
Amendment	\$58,301.29		CO#15 Additional asbestos removal	05/06/2022
Amendment	\$14.20		CO#14 Item increases & decreases	08/23/2022
Amendment	\$208,215.99		CO#17 Conduit work	08/17/2022
Amendment	\$1.00		CO#16 Increases and decreases with new items	06/29/2023

Amendment	\$1.70		CO#18 Increases & decreases	11/02/2023
-----------	--------	--	-----------------------------	------------