## Open Book New York Office of the State Comptroller Thomas P. DiNapoli, State Comptroller Contract Transactions

Vendor Name: BEN CICCONE INC

Agency Name: Parks, Recreation and Historic Preservation, Office of

Department/Facility Name: Office of Parks Recreation & Historic Preservation

Contract Number: D005712

Current Contract Amount: \$2,443,170.57

Spending to Date: \$2,425,730.46 Contract Type: Construction - Building

## **Contract Information**

| Transaction<br>Type  | Transaction<br>Amount | Start Date | End Date   | Description   | Transaction Approved/Filed Date |
|----------------------|-----------------------|------------|------------|---|---------------------------------|
| Original<br>Contract | \$2,268,000.00        | 07/14/2020 | 11/11/2020 | Access Road Rehabilitation Phase 3 Minnewaska State Park Preserve Ulster County | 07/14/2020                      |

## **Contract Amendment Information**

| Transaction<br>Type | Transaction<br>Amount | Amended<br>End Date | Description   | Transaction<br>Approved/Filed Date |
|---------------------|-----------------------|---------------------|---|------------------------------------|
| Amendment           | \$68,064.92           |                     | CO# 1 Additional paving and mobilization  | 12/14/2020                         |
| Amendment           | \$16,703.96           |                     | CO# 2 Additional paving.  | 12/14/2020                         |
| Amendment           | \$24,755.35           |                     | CO# 3 Temporary guiderail installation  | 12/15/2020                         |
| Amendment           | \$6,560.24            |                     | Change order #4 cedar sign posts  | 02/02/2021                         |
| Amendment           | \$43,439.21           | 05/31/2021          | CO# 5 Erosion repair and time extension   | 02/17/2021                         |
| Amendment           | \$15,646.89           | 09/03/2021          | CO# 6 Additional time and funds to remove and reinstall guide railings and complete access road | 09/03/2021                         |