

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: LECHASE CONSTRUCTION SERVICES LLC
Agency Name: State University of New York
Department/Facility Name: SUNY at Binghamton
Contract Number: D200003
Current Contract Amount: \$41,583,820.26
Spending to Date: \$41,583,820.26
Contract Type: Construction - Building

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$36,984,000.00	08/12/2020	01/05/2022	Baseball clubhouse and stadium enhancements	08/12/2020

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$198,593.82	01/11/2022	Change Control to update contract term and increase contract value	02/12/2021
Amendment	\$335,925.31	01/16/2022	Change order to update contract term and increase contract value	05/12/2021
Amendment	\$440,699.13	02/11/2022	Change order #4 increase value and time extension	06/08/2021
Amendment	\$70,042.06	02/28/2022	Change order 5 to update contract term and increase contract value	06/22/2021
Amendment	\$459,181.20	03/16/2022	Change order #6 add time & add & revise items	09/22/2021
Amendment	\$314,752.37	03/30/2022	Change order #7 revise items increase contract value and adds additional time	11/30/2021
Amendment	\$279,133.50	04/25/2022	Change order #8 changes to the soffit, netting poles, wall fence and adds additional time	02/04/2022
Amendment	\$539,760.55	07/16/2022	Change order #9 to make specification adjustments and add 82 days to the term	03/24/2022
Amendment	\$463,686.47		Change order #10 increase in contract value	05/23/2022
Amendment	\$628,266.85	08/28/2022	Change order #11-various changes and 43 day time extension	08/09/2022
Amendment	\$821,547.00	12/16/2022	Change order #12 is for various changes and term extension	01/17/2023
Amendment	\$48,232.00	02/14/2023	Change order #13 is for various changes and a term extension	02/14/2023