

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: CON-TECH BUILDING SYSTEMS INC
Agency Name: General Services, Office of
Department/Facility Name: Office of General Services - Design & Construction
Contract Number: D46136C
Current Contract Amount: \$11,792,571.00
Spending to Date: \$10,497,477.00
Contract Type: Construction - Building

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$10,218,300.00	09/04/2020	08/14/2022	Classroom & office space buildings 8 10 11 Residential Rehab Unit Upstate CF Franklin County	09/04/2020

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	(\$19,803.00)		CO#1 75549 detention hardware & control consoles	04/23/2021
Amendment	\$7,073.00		CO#6 76224 adds funding control console countertop extension	08/30/2021
Amendment	(\$67,210.00)		CO #2 76153 credit to remove painting	09/03/2021
Amendment	(\$1,240.00)		CO# 3 76154 Removal of door closer from staff interview door	09/07/2021
Amendment	(\$2,600.00)		CO#4 76072 Credit for detention hardware	09/10/2021
Amendment	(\$12,480.00)		CO#5 76155 Credit for steel mounting plates not required due to restart chairs having integral plate	09/17/2021
Amendment	\$2,065.00		CO# 7 76675 Exterior gate keying	03/08/2022
Amendment	\$8,547.00		CO# 76873 Steel angle replacement	03/14/2022
Amendment	\$25,025.00		CO #8 76908 detention key changes	03/28/2022
Amendment	\$2,494.00		CO# 9 769011 revise steel angle attachment to building 8 interview rooms ceiling	04/21/2022
Amendment	\$26,007.00		CO #11 77071 security access doors	05/25/2022
Amendment	\$15,728.00		CO#13 76982 Additional door hardware and ceiling access panels	06/03/2022
Amendment	\$38,379.00		CO#14 76951 Ceiling security access revisions	06/27/2022

Amendment	\$12,393.00		CO#17 76972 Install temporary chain link fence	07/08/2022
Amendment	\$40,000.00		CO #15 76949 Revised milestone completion date	07/18/2022
Amendment	\$9,588.00		CO#18 77191 Canopy woven rod bracing	07/22/2022
Amendment	\$10,000.00		CO#16 77273 Punch list work	08/03/2022
Amendment	(\$3,124.00)		CO #21 76949A final credit	08/12/2022
Amendment	\$17,682.00		CO 20 77180 Install temporary panels for electrical junction boxes	08/29/2022
Amendment	\$315.00		CO #23 77273A Removal & replacement of ceiling tile for sprinkler system	10/17/2022
Amendment	\$17,296.00	01/31/2023	CO#24 77545 increase & extension to correct elevator code violations Upstate CF Franklin County	12/13/2022
Amendment	\$155,975.00		CO#25 77944 Provide security glazing at basement & 2nd floor classroom lighting	01/30/2023
Amendment	\$0.00	06/02/2023	CO# 26 78512 No cost time extension	03/29/2023
Amendment	\$1,292,161.00	06/01/2024	Revisions of control consoles steel doors frames hardware & time extension	03/04/2024