

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: J ANTHONY ENTERPRISES INC  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D264290  
Current Contract Amount: \$6,173,866.30  
Spending to Date: \$6,173,866.30  
Contract Type: Construction - Highway

**Contract Information**

| Transaction Type  | Transaction Amount | Start Date | End Date   | Description   | Transaction Approved/Filed Date |
|-------------------|--------------------|------------|------------|---|---------------------------------|
| Original Contract | \$7,367,777.77     | 09/08/2020 | 11/30/2021 | Priority Surface Treatment Contract NY109 & 25A Oyster Bay & Brookhaven Nassau & Suffolk Counties | 09/08/2020                      |

**Contract Amendment Information**

| Transaction Type | Transaction Amount | Amended End Date | Description  | Transaction Approved/Filed Date |
|------------------|--------------------|------------------|--|---------------------------------|
| Amendment        | (\$8.06)           |                  | Change order #2 sidewalk & curb ramps  | 03/12/2021                      |
| Amendment        | \$221,330.76       |                  | Change order #3 increasing items & adding new manhole item                               | 06/01/2021                      |
| Amendment        | \$0.00             | 04/30/2022       | CO#6 No cost time extension  | 11/26/2021                      |
| Amendment        | \$353.88           |                  | CO#8 Price adjustments for required labor and materials                                  | 01/06/2022                      |
| Amendment        | \$1.89             |                  | CO#9 New item replace drainage basin   | 03/15/2022                      |
| Amendment        | \$0.00             | 06/30/2022       | OC#10 No cost time extension   | 04/28/2022                      |
| Amendment        | \$159.96           |                  | CO #11 Curb ramp & inductance loop installation  | 07/15/2022                      |
| Amendment        | \$0.00             | 07/31/2022       | CO#12 no cost time extension   | 08/02/2022                      |
| Amendment        | \$288.46           |                  | CO#13 Removal & installation of pavement markings & investigation of underlying pavement | 09/05/2022                      |
| Amendment        | (\$1,416,039.04)   |                  | CO#14 Additional steel posts & traffic signal work & decreases                           | 11/16/2022                      |
| Amendment        | \$0.68             |                  | CO #15 fuel and asphalt price adjustment   | 01/10/2023                      |