

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: VINCO BUILDERS LLC
Agency Name: General Services, Office of
Department/Facility Name: Office of General Services - Design & Construction
Contract Number: D46046C
Current Contract Amount: \$2,771,611.00
Spending to Date: \$2,631,275.77
Contract Type: Construction - Building

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$1,913,836.00	09/02/2020	03/17/2022	Provide HVAC Interior Renovations Bldg 503 Camp Smith Training Site Westchester County	09/02/2020

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$9,538.00		CO#3 75845 Remove asbestos mudded pipe fittings in north janitor closet & west wing entry	06/01/2021
Amendment	\$30,742.00		CO#2 75739 provide 2 offices	06/01/2021
Amendment	\$19,189.00		CO # 5 76147 Removal and replacement of air conditioner condenser unit slab base	09/17/2021
Amendment	\$14,591.00		CO#7 76214 Increase funds to cover updated specifications	09/30/2021
Amendment	\$54,294.00		CO#6 76296 Fire rated coatings & shaft liner	10/26/2021
Amendment	\$27,738.00		CO#10 76226 Skylight framing & expansion joints	11/04/2021
Amendment	\$9,122.00		Change order #8 76225 steel door revisions	11/17/2021
Amendment	\$65,677.00		CO# 9 76269 Increase funds for interior rehab	11/26/2021
Amendment	\$17,684.00		CO# 11 76625 Installation of additional ceiling access panels	05/12/2022
Amendment	\$0.00	10/13/2022	CO #12 77223 No cost time extension	07/15/2022
Amendment	\$195,687.00		CO #13 76861 additional abatement of mudded fittings and flooring	08/02/2022
Amendment	\$415,565.00		CO #14 77449 Additional work	01/19/2023

Amendment	\$0.00	11/07/2023	CO# 15 78467 No cost time extension	03/21/2023
Amendment	\$0.00	01/23/2024	CO#16 79202 no cost time extension	10/16/2023
Amendment	(\$2,052.00)		CO#4 76206 Revised ceiling heights	03/06/2024