

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: LANCASTER DEVELOPMENT & TULLY CONSTRUCTION CO LLC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D264462
Current Contract Amount: \$14,709,581.59
Spending to Date: \$14,709,581.59
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$13,017,468.50	03/11/2021	12/31/2021	Conversion of traffic ramp to bike/pedestrian pathway on Albany Skyway Albany County	03/11/2021

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$11,599.20		Change order #3	05/31/2021
Amendment	\$33,248.91		CO#5 New items steel modifications due to joint elevations revised due to brdg deck profile change	07/06/2021
Amendment	\$1,428,920.41		Change order #9 new Items and overruns	09/15/2021
Amendment	\$253,679.59		CO#12 Overruns/underruns & new items additional switch gear	10/04/2021
Amendment	\$0.00	06/30/2022	CO# 18 no cost time extension	01/07/2022
Amendment	\$133,636.64		CO#15 New items turf establishment & lighting	03/24/2022
Amendment	\$34,233.37		CO#22 New items remove existing angles & coped bearings ground flange & relocate lighting circuit	05/18/2022
Amendment	\$164,393.37		CO#19 New items & overruns	05/27/2022
Amendment	\$0.00	08/26/2022	CO #27 no cost time extension	08/01/2022
Amendment	\$85,609.52		CO#25 New items	08/08/2022
Amendment	(\$188,765.93)		CO#26 Item decreases	08/22/2022
Amendment	(\$229,680.39)		CO#28 cleanup	09/02/2022
Amendment	\$3,597.53		CO#30 Modifications to pedestrian barrier	09/15/2022
Amendment	\$75,564.11		CO#32 New Items bracket pins & models	11/16/2022
Amendment	\$30,389.41		CO#33 Eliminated pedestrian fence	02/21/2023
Amendment	(\$144,312.65)		CO #35 Additional structural fill	05/09/2023