

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: RIFENBURG CONSTRUCTION INC  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D261206  
Current Contract Amount: \$61,758,704.29  
Spending to Date: \$61,758,704.29  
Contract Type: Construction - Highway

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract data not available for this contract record.					

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$50,000.00		Reconstruc of Rt 17 Chemung Co CO#28	07/31/2012
Amendment	\$34,981.88		Work necessary due to field conditions CO# 27	08/16/2012
Amendment	\$45,726.30		CO# 24	12/21/2012
Amendment	\$0.00	12/07/2012	CO# 43 NCTE	01/10/2013
Amendment	\$154,376.46		CO#45 FUEL AND ASPHALT ADJUSTMENT	01/23/2013
Amendment	\$7,438.21		CO#47 Drainage	01/30/2013
Amendment	\$67.30		CO# 46 INCREASE/ DECREASE FINAL QUANT	02/12/2013
Amendment	\$7,564.42		CO# 48 FAW- RESET GUIDERAIL 2012 CHAN	02/20/2013
Amendment	\$978.32		CO#49 FA TORNADO DAMAGE CLEAN UP	02/26/2013
Amendment	\$3,398.79		CO# 52 DELINEATOR POST MATERIAL COST	03/07/2013
Amendment	\$17,932.52		CO# 53 FORCE ACCOUNT DRAINAGE AND AGR	03/15/2013
Amendment	\$41,566.31		co# 54 STEEL PRICE ADJUSTMENT	03/26/2013
Amendment	\$22,733.44		CO# 55 ITEM 691.03 20 TRAINING REQUIREMTS	04/10/2013
Amendment	\$15,441.35		CO# 56 FUEL AND ASPHALT ADJUSTMENT	06/17/2013
Amendment	(\$30,046.22)		CO# 57 Add'l interim drain & training reqmts	06/27/2013

Amendment	\$8,244.13		CO# 59 FINAL CONTRACT ITEM OVERRUNS	07/10/2013
Amendment	(\$4,034,349.52)		CO#60 PRE - CLEAN UP CHANGE ORDER	07/25/2013
Amendment	(\$209,605.24)		CO# 61 PRE -CLEAN UP CHANGE ORDER CREDIT	08/02/2013
Amendment	\$7,455.21		CO# 63 FORCE ACCOUNT ESTIMATE - Remediation on CR60	09/05/2013
Amendment	\$10,726.02		CO# 62 ITEM 691.03 20 TRAINING REQUIREMT	09/12/2013
Amendment	\$7,725.67		CO#64 FA-Tornado Damage;clean up downed trees, repairs to ROW fence-Reconstruction Rt 17 Chemung Co	11/20/2013
Amendment	\$0.00	09/19/2013	CO# 65 NCTE Reconstruct Rt 17 Chemung Co.	01/17/2014
Amendment	\$292,896.00		CO#67 Claim Settlement Reconstruct Rt 17 Chemung County	03/21/2014
Amendment	\$1,348.00		CO 68 FAW drainageSteuben County Rte 17	04/22/2014
Amendment	\$3,702.02		CO# 69 Extra Work - FAW Earthwork Reconstruct of Rte 17 Chemung Co.	07/31/2014
Amendment	\$6,130.82		CO# 70 Clean up CO Reconstruction of Rte 17 Chemung Co.	10/07/2014