

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: ECCO III ENTERPRISES INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D261390
Current Contract Amount: \$58,152,376.63
Spending to Date: \$58,152,376.61
Contract Type: Construction - Building

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract data not available for this contract record.					

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$181,250.64		Const and Reconst on I287 including 3 bridges Westchester Cty CO #14	04/30/2012
Amendment	\$272,680.48		Const and Reconst on I287 including 3 bridges Westchester Co OOC#15	05/11/2012
Amendment	\$61,639.27		I278 NEW ROAD AND BRIDGE CONST & REHAB WESTCHESTER CO#20	06/18/2012
Amendment	\$157,980.42		CONST & RECONST ON I287 INCL 3 BRIDGES WESTCHESTER CO CO#12	08/20/2012
Amendment	(\$394,390.00)		CONST AND RECONST ON I287 INCLUDING 3 BRIDGES WESTCHESTER CO CO#21	09/07/2012
Amendment	\$331,371.46		CONST AND RECONST ON I287 INCL 3 BRIDGES WESTCHESTER CO CO#22	09/19/2012
Amendment	\$337,558.38		CONST AND RECONST ON I287 INCLUDING 3 BRIDGES WESTCHESTER CO CO#24	11/19/2012
Amendment	\$344,000.00		CONST & RECONST i287 INCL. 3 BRIDGES FAW ACCELERATION WESTCHESTER CO CO#26	12/20/2012
Amendment	\$195,892.33		CONST & RECONST ON I 287 INCL 3 BRIDGES WESTCHESTER CO CO#23	01/25/2013
Amendment	\$47,472.80		I287 NEW ROAD CONST 3 NEW BRIDGES 2 REPLACE/3 REHAB WESTCHESTER CO CO#27	02/04/2013
Amendment	\$33,501.94		I287 NEW RD CONST 3 NEW BRIDGES WESTCHESTER CO CO#28	02/12/2013

Amendment	\$505,741.25		I287 RD CONST/RECONST 3 NEW BRIDGES 2 REPLACE/3REHAB WESTCHESTER CO CO#29	03/01/2013
Amendment	\$159,474.21		I-287 NEW RD CONST, RECONST & 3 NEW BRIDGES 2 REPLACE 3 REHAB WESTCHESTER CO CO#31	03/27/2013
Amendment	\$29,233.83		I 287 NEW RD CONST, RECONST & 3 BRIDGES WESTCHESTER CO CO#	04/08/2013
Amendment	\$150,000.00		I287 RD CONSTRUCTION RECONST & 3 BRIDGES WESTCHESTER CO CO35	04/19/2013
Amendment	\$73,206.42		CONST & RECONST I287 INCL 3 BRIDGES WESTCHESTER CO CO#34	06/19/2013
Amendment	(\$836,887.44)		CONST & RECONST I287 INCL 3 BRIDGES WESTCHESTER CO CO#39	07/16/2013
Amendment	\$200,924.17		CONST & RECONST I287 INCL 3 BRIDGES WESTCHESTER CO CO#37	08/15/2013
Amendment	\$70,400.00		Const and Reconst on I-287- including 3 bridges - Westchester Co. - CO #47	10/04/2013
Amendment	(\$0.05)		CO#45-Final computations-Const & Reconst on I-287- Including 3 bridges-Westchester Co.	10/18/2013
Amendment	\$466,906.44		CO#38- Differing Conditions @ Wing Wall -Const / Reconstruct on I287 inc. 3 bridges- Westchester Co.	11/22/2013
Amendment	(\$1,023.32)		CO#48-add 402.37690199-Const / Reconstruct on I287 inc. 3 bridges- Westchester Co	04/22/2014
Amendment	(\$9,931.51)		VALUE ENGINEERING # 1 - DRAINAGE	05/01/2014
Amendment	(\$148,726.58)		CO 50 drive soldier pile lag wall, VECP savings 2 AHR SEWW	06/12/2014
Amendment	\$18,166.27		CO#54 - Final computations, const and reconst, I-287 including 3 bridges, Westchester CO	07/02/2014
Amendment	(\$94,543.12)		CO#41 - Credit to NYS, const and reconstruct, I-287 including 3 bridges, Westchester Ctny	07/31/2014
Amendment	\$627,964.63		CO#27 - FAW Trenchless Vault, Obstructions and Open Cut, I-287 including 3 bridges, Westchester Ctny	08/20/2014
Amendment	(\$19,805.90)		CO 43 VALUE ENGINEERING 4 MODIFY	09/02/2014
Amendment	(\$9,387.66)		VALUE ENGINEERING # 6 - REDUCE	09/09/2014
Amendment	\$186,501.37		CO 52 new items fence,emergency turn around Region 8	09/12/2014
Amendment	(\$12,039.52)		VECP # 5 - MODIFY DRAIN RUN D	10/02/2014
Amendment	\$22,702.55		CO 32 Verizon work final computations region 8	11/25/2014

Amendment	\$60,902.68		CO 42 Forced accounts extra work Reg 8	12/05/2014
Amendment	\$38,790.68		CO 46 FAW extra work Region 8 settling up	12/24/2014
Amendment	\$6,043.91		CO 3 clean up order Region 8	01/14/2015
Amendment	\$1,587,407.53		CLEAN UP CHANGE ORDER CO 55 Region 8 I287	07/02/2015
Amendment	(\$266,717.76)		CO 37 CAT 004 CON-ED GAS Route 287I Westchester CO	07/09/2015
Amendment	(\$15,022.02)	08/14/2013	CO#12, Value engineering, construct/Reconstruct, I-287 including 3 bridges, Westchester Cnty	06/10/2016
Amendment	(\$364,826.33)	08/14/2013	CO#58, Final quantities, const and reconst I2-87 including 3 bridges, Westchester Cnty.	07/29/2016
Amendment	\$65,119.04	08/14/2013	CO#14, Item incr, const/reconst I-287 include 3 bridges, Westchester Cnty.	08/05/2016
Amendment	(\$13,848.02)	08/14/2013	CO#62, Final construct/reconstruct I-287 including 3 bridges Westchester Cnty.	09/13/2016
Amendment	(\$84,666.54)	08/14/2013	CO#63, Item incr/decr, const/reconst, I-287 including 3 bridges Westchester Cnty	01/26/2017