

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: TUTOR PERINI CORPORATION
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D261478
Current Contract Amount: \$26,561,823.97
Spending to Date: \$26,561,823.97
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract data not available for this contract record.					

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$65,888.33		NB Brid Rehab Taconic Pkwy & Add'l Resurfacing Westchester Co CO#5	08/10/2012
Amendment	\$29,623.60		NB BRIDGE REHAB TACONIC PKWY & ADDTL RESURFACING CO#6	08/20/2012
Amendment	\$23,832.87		NB BRIDGE REHAB TOCAONIC PKWY & ADDTL RESURFACING WESTCHESTER CO CO#7	10/12/2012
Amendment	\$15,133.68		CO# 11	11/29/2012
Amendment	\$112,086.16		CO# 13 Overhd message bd rdpair & concrete pvmt sct removed & replaced	01/10/2013
Amendment	\$113,754.25		CO# 15 QUANTITY INCREASES	02/07/2013
Amendment	\$123,723.70		CO# 17 QUANTITY INCREASES/DECREASES	03/01/2013
Amendment	\$18,402.45		CO# 19 NEW ITEMS AND INCREASES	03/26/2013
Amendment	\$0.00	07/30/2013	CO# 21 NCTE	06/11/2013
Amendment	\$58,558.05		CO# 20 NEW ITEMS Install weep holes in chamber walls & Install/repair access holes in chamber roof	06/20/2013
Amendment	\$34,257.45		CO#22 New items of work NB bridge rehab Taconic Pkwy & Add'l resurfacing Westchester Co.	01/07/2014
Amendment	\$9,377.95		CO# 23 New items Drill/Tap bearing sole plates for bolted connection & fill plates for Hanger 16	01/13/2014
Amendment	\$58,791.30		CO#24 hot mix asphalt item NB bridge rehab Taconic Pkwy & Add'l resurf Westchester Co	01/28/2014

Amendment	\$22,376.71		CO# 25 New items caulking roof raglets & replacemt of hanger 13 splice plates	02/11/2014
Amendment	\$14,570.10		CO#28 Slotted drainage NB Bridge Rehab Taconic State Pkwy & Add'l Resurfuring Westchester Co	03/14/2014
Amendment	\$20,449.83		CO#26 Steel Price Adjustment - NB Bridge Rehab Taconic State Pkwy & Add'l Resurfuring Westchester Co	03/26/2014
Amendment	\$19,312.28		CO#29 - Fuel and Asphalt Price Adjustment	04/17/2014
Amendment	(\$6,007.92)		CO#27 - Category 1&2 existing item increase/decreases; FA Joint Sealing, Scaffolding & NE Sidewalk	05/07/2014
Amendment	(\$1,013.12)		Increase for Abutment Beam Removal/Replacement and Crack Sealing in Concrete Slabs	05/23/2014
Amendment	(\$877.10)		CO# 31 New items & training NB Bridge Rehab Taconic Pkwy & Add'l resurfacing Westchester Co.	06/06/2014
Amendment	(\$2,288.81)		CO# 32 Credit Increases Geomembrane & prep roof surface for waterproofing & various decreases	06/16/2014
Amendment	(\$1,841.01)		CO# 34 New item Truss Support Steel Reinforcement & decrease other items NB Brid Taconic SP	07/02/2014
Amendment	(\$18.68)		CO# 33 Clean up CO NB Brid Rehab Taconic Pkwy & Add'l Resurf'ing Westchester Co.	07/14/2014
Amendment	(\$47,395.56)		CO# 35 Extra work Wind Chord Lockup System NB Brid Rehab Taconic Pkwy Westchester Co.	09/29/2014
Amendment	(\$2,738.07)		CO#37 New items stabilizing steel floor system NB Brid Reh Taconic Pkwy&Add'l Resurf Westchester Co.	10/10/2014
Amendment	(\$115,722.30)		CO# 39 Final increase/decreases & new items NB Brid Rehab Taconic Pkwy & Add'l Resurfacing	10/31/2014
Amendment	(\$10,208.84)		CO# 40 Item decreases Clean up CO NB Brid Rehab TSP & Add'l Resurf Westchester Co.	12/18/2014
Amendment	\$0.00	07/30/2013	FINAL, NB Brid Rehab Taconic Pkwy & Add'l Resurfacing Westchester Co	10/05/2016