## **Open Book New York** Office of the State Comptroller Thomas P. DiNapoli, State Comptroller **Contract Transactions**

Vendor Name: CALLANAN INDUSTRIES INC Agency Name: Transportation, Department of Department/Facility Name: Department of Transportation

Contract Number: D261541

Current Contract Amount: \$2,356,344.17 Spending to Date: \$2,356,344.17 Contract Type: Construction - Highway

## **Contract Information**

| Transaction Type   | Transaction Amount | Start Date | End Date | Description | Transaction Approved/Filed Date |  |  |
|--|--------------------|------------|----------|-------------|---------------------------------|--|--|
| Original Contract data not available for this contract record. |                    |            |          |             |                                 |  |  |

## **Contract Amendment Information**

| Transaction<br>Type | Transaction Amount | Amended<br>End Date | Description  | Transaction<br>Approved/Filed Date |
|---------------------|--------------------|---------------------|--|------------------------------------|
| Amendment           | \$81,386.08        |                     | RESURFACING & STREETSCAPE<br>IMPROVEMENT RTE 5S & 10<br>CANAJOHARIE, MONTGOMERY CTY,<br>CO#12  | 05/02/2012                         |
| Amendment           | \$33,772.70        |                     | RESURFACING & STREETSCAPE<br>IMPROVEMENT RTE 5S & 10<br>CANAJOHARIE & MONTGOMERY COS -<br>CO#9 | 05/15/2012                         |
| Amendment           | \$100,938.01       |                     | RESURFACING & STREETSCAPE<br>IMPROVEMENTS RTE 5S & 10,<br>CANAJOHARIE COUNTY - CO #13          | 06/14/2012                         |
| Amendment           | (\$3.64)           |                     | RESURFACING & STREETSCAPE<br>IMPROVEMENT RT 5S & 10  | 06/29/2012                         |
| Amendment           | \$21,899.40        |                     | RESURFACING & STREETSCAPE<br>IMPROV RTES 5S & 10 MONTGOMERY<br>CO CO#15                        | 07/19/2012                         |
| Amendment           | \$0.00             | 07/27/2012          | RESURFACING & STREETSCAPE<br>IMPROV RT 5S & 10 MONTGOMERY CO<br>NCTE CO#20                     | 08/22/2012                         |
| Amendment           | (\$8.25)           |                     | RESURFACING & STREETSCAPE<br>IMPROVEMENT RT 5S & 10  | 09/07/2012                         |
| Amendment           | \$13,392.35        |                     | RESURFACING & STREETSCAPE<br>IMPROV RTS 5S & 10 MONTGOMERY<br>CO CO#17                         | 09/20/2012                         |
| Amendment           | \$0.00             | 08/31/2012          | RESURFACING & STREETSCAPE<br>IMPROVEMENT RT 5S & 10<br>MONTGOMERY CO CO#22 NCTE                | 09/26/2012                         |

|           |               |  | _          |
|-----------|---------------|--|------------|
| Amendment | \$1,260.31    | RESURFACING & STREETSCAPE<br>IMPROV RT 5S & 10 MONTGOMERY CO<br>CO#21      | 10/18/2012 |
| Amendment | \$128,632.04  | RESURFACING & STREETSCAPE<br>IMPROV RT 5S & 10 MONTGOMERY CO<br>CO#23      | 11/19/2012 |
| Amendment | (\$14,140.04) | RESURFACING & STREETSCAPE<br>IMPROV RT 5S & 10 MONTGOMERY CO<br>CO#24      | 12/14/2012 |
| Amendment | \$8,758.54    | RESURFACING & STREETSCAPE<br>IMPROVEMENT RT 5S & 10<br>MONTGOMERY CO CO#25 | 01/28/2013 |
| Amendment | \$972.00      | RESURFACING & STREETSCAPE<br>IMPROV RT 5S & 10 MONTGOMERY CO<br>CO26       | 02/22/2013 |
| Amendment | (\$0.01)      | RESURFACING & STREETSCAPE<br>IMPROV RT 5S & 10 MONTGOMERY CO<br>FINAL      | 07/29/2013 |