

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: JAMES H MALOY INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D261631
Current Contract Amount: \$12,044,193.07
Spending to Date: \$12,044,193.07
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract data not available for this contract record.					

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$6,472.40		NEW ITEMS 603.0101,663.0704 &	02/06/2013
Amendment	\$3,813.57		alter drain struct, leach basins and mhs	02/26/2013
Amendment	\$7,255.68		earthwork	03/20/2013
Amendment	\$11,747.30		Co04 relocate exsisting MCI conduit at bridge 5	04/04/2013
Amendment	\$6,804.57		NEW ITEMS - 950.1901 & 950.24	05/07/2013
Amendment	\$48,872.18		NEW ITEMS - 950.06 AND 950.190	05/21/2013
Amendment	\$102,989.93		CO#19 Relocate Concrete Water Metering Vault	06/19/2013
Amendment	\$60,645.63		NEW ITEMS: 950.11 AND 950.1101	07/23/2013
Amendment	\$14,406.38		replace 3 bridges	09/27/2013
Amendment	\$4,820.00		training requirements CO 24	10/17/2013
Amendment	\$3,693.40		new items piping, drainage CO 25	12/02/2013
Amendment	\$17,036.46		INCREASE IN QUANTITIES CO26 final computation	12/20/2013
Amendment	\$0.00	06/30/2014	ncte	12/16/2013
Amendment	\$2,336.83		lighting stands being replaced, replaing 3 bridges Saratoga and Schenectady Counties CO 21	01/09/2014
Amendment	\$21,655.42		CO28 relocate exsisting conduidt Glenridge Rd	01/24/2014
Amendment	(\$12,702.91)		CO 29 new: PCC Pavement unreinforced,nonprofilagraphed class C friction type C Schenectady Co	02/06/2014
Amendment	\$7,589.22		CO30 new items fence, restablshing electrical service Saratoga and Schenectady Co's	02/14/2014

Amendment	\$17,129.93		CO31 training requirements, asphalt, fuel adjment Schenectady, Saratoga Co	02/21/2014
Amendment	\$35,848.46		CO 32 overruns renegiated Schenectady CO	03/18/2014
Amendment	\$14,204.39		CO 33 over runs and new items	03/25/2014
Amendment	\$6,079.90		CO 34 new, sawcut precast concrete wall units Saratoga/ Schenectady 3 bridges	03/28/2014
Amendment	\$142,888.50		CO 36 subbase course type 2	04/29/2014
Amendment	\$183,891.05		CO 37 OVERRUNS OF RE- NEG ITEMS (2)	05/13/2014
Amendment	\$1,919.83		2 videos inspecting conduit pipes CO 38	05/23/2014
Amendment	\$125,674.63		CO 35 Overruns of items for Stream Bank Stabilization work near I890, Thruway Exit 26 & Mohawk River	06/06/2014
Amendment	\$36,541.84		CO # 39 New Items - Replace 3 Bridges Glenridge Rd. (D&H, B&M, Aplause)	06/25/2014
Amendment	(\$218.24)		CO 40 SUBCONTRACTOR'S OVERRUN/UNDER	07/15/2014
Amendment	(\$28,242.77)		CO 41 increases and decreases	07/25/2014
Amendment	\$19,009.89		CO 42 Overhead sign panels, New , installation of sign support Saratoga Co	08/06/2014
Amendment	\$2,854.22		CO43 Assist moving the rail at bridge, overruns	08/13/2014
Amendment	\$59,167.00		OVERRUN OF EXISTING MAJOR ITEM	08/25/2014
Amendment	\$24,860.04		CO 45 structural steel replacement and re-neg Region 1	09/03/2014
Amendment	\$6,474.49		CO 47 new items bridges 5,& 3 Region 1	09/09/2014
Amendment	(\$14,502.46)		CO 48 increase and decreases in items Region 1	09/12/2014
Amendment	(\$308,962.22)		CO 49 settling up items	05/04/2015
Amendment	(\$88,659.32)		CO 50 settling up items	05/08/2015
Amendment	(\$197,443.76)		CO#51 - decrease 203 and 206 items	06/10/2015
Amendment	\$0.00	06/30/2014	CO 40 CLOSE OUT Glenridge Rd reconstruct and Rte 146 Region 1	12/01/2015