

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: LANCASTER DEVELOPMENT & TULLY CONSTRUCTION CO LLC  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D261771  
Current Contract Amount: \$142,766,343.79  
Spending to Date: \$142,766,343.79  
Contract Type: Construction - Highway

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract data not available for this contract record.					

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$36,710.71		Construct Rt 17 at I81 Interchange OOC #2	05/30/2012
Amendment	\$1,341,666.00		RECONST RT 17 AT I81 INTERCHANGE BROOME CO CO#6	08/20/2012
Amendment	\$182,028.00		RECONSTRUCT RT 17 AT I81 INTERCHANGE BROOME CO CO#7	10/26/2012
Amendment	\$378,141.62		RECONST RT 17 AT I81 INTERCHANGE BROOME CO CO#8	11/08/2012
Amendment	\$337,969.00		RECONSTRUCT RT 17 AT I81 INTERCHANGE BROOME CO	11/30/2012
Amendment	(\$2,598,463.00)		RECONSTRUCT RT 17 AT I81 INTERCHANGE BROOME CO. CO#11 ELIMINATION OF WALL "M" ITEMS	12/13/2012
Amendment	\$139,883.43		RECONSTRUCT RT 17 AT I81 INTERCHANGE BROOME CO CO#10	01/02/2013
Amendment	\$65,493.70		RECONSTRUCT RT 17 AT I81 INTERCHANGE BROOME CO CO#13	05/09/2013
Amendment	(\$109,592.84)		RECONSTRUCT RT 17 AT I81 INTERCHANGE BROOME CO CO#15 VALUE ENG. PROPOSAL	06/13/2013
Amendment	(\$88,988.54)		RECONSTRUCT RT 17 AT I81 INTERCHANGE BROOME CO CO#18 SOIL/NAIL WALL SYSTEM	07/12/2013
Amendment	\$545,491.45		RECONSTRUCT RT 17 AT I81 INTERCHANGE BROOME CO CO#19 Noise wall	07/23/2013
Amendment	\$325,687.20		RECONSTRUCT RT 17 AT I81 INTERCHANGE BROOME CO CO#16	08/06/2013

Amendment	\$160,106.15		CO # 21 - Reconstruct Rt 17 & I 81 Interchange, Broome County	08/29/2013
Amendment	\$82,031.76		CO # 17 - Emergency Work NYC Light Plant Rental - Reconstruct Rt 17 & I-81, Broome County	09/11/2013
Amendment	\$56,928.79		CO# 22 FAW Rt 17 @ I81 Interchange	09/24/2013
Amendment	\$474,671.32		RECONSTRUCT RT 17 AT I81 INTERCHANGE BROOME CO co#23	10/02/2013
Amendment	\$151,248.97		CO# 25 New items & Decreases Reconstruct Rt 17 @ I-81	11/18/2013
Amendment	(\$68,265.00)		CO# 27 VECF Engineering Proposal New	12/13/2013
Amendment	\$77,000.00		CO # 30 -Training Req Qty- Reconstruct Rt 17 @ I-81 Interchange, Broome County	12/26/2013
Amendment	\$4,020,824.43		CO#33 Resubmittal of CO#29 Soil nail wall sys & item decr Reconst Rt 17 @ I-81 Interchg Broome Co	03/31/2014
Amendment	\$2,421,799.69		CO#31 Reconstruct Rt 17 & I 81 Interchange Broome County	05/02/2014
Amendment	\$327,238.93		CO#34 Reconstruct Rt 17 & I 81 Interchange Broome County	05/30/2014
Amendment	\$473,829.74		CO#42 - Rock Nail Anchors and NB/SB Abutments - Reconstruct Rt 17 & I 81 Interchange Broome County	06/18/2014
Amendment	\$675,367.71		CO#40 Reconstruct Rt 17 & I 81 Interchange Broome County	06/25/2014
Amendment	\$566,021.19		CO#36 Reconstruct Rt 17 & I 81 Interchange Broome County	07/07/2014
Amendment	\$1,134,188.85		CO#43 Reconstruct Rt 17 & I 81 Interchange Broome County	07/17/2014
Amendment	\$126,879.11		CO#37 - Fiscal Share and Quantity Adjustments, Reconstruct Rt 17 & I 81 Interchange Broome County	07/31/2014
Amendment	\$1,178,838.76		CO#46 Reconstruct Rt 17 & I 81 Interchange Broome County	08/22/2014
Amendment	\$108,475.50		CO#38 Reconstruct Rt 17 & I 81 Interchange Broome County	09/12/2014
Amendment	\$772,356.58		CO#51 Reconstruct Rt 17 & I 81 Interchange Broome County	10/03/2014
Amendment	(\$50,598.76)		CO#45 VECF Reconstruct Rt 17 & I 81 Interchange Broome County	10/17/2014
Amendment	\$113,906.12		CO#50 - Recovery Time and Deck Heating, Reconstruct Rt 17 & I 81 Interchange Broome County	11/06/2014
Amendment	(\$114,515.63)		CO#53 Reconstruct Rt 17 & I 81 Interchange Broome County	12/23/2014
Amendment	\$300,000.00		CO#59 FE Mid Nov 2014 Lake Effect Buffalo Snow Event - Filed 112 Exempt	01/09/2015

Amendment	(\$531.68)		FAW, AGREED PRICES, BEVIER STR Construct Rt 17 at I81 Interchange	02/13/2015
Amendment	(\$68,670.60)		CO# 55 Credit, Reconstruction Rte 17 at I-81 Interchange Cost savings to purchase stone for Ph 2	05/12/2015
Amendment	\$34,873.31		CO#61 Reconstruct Rt 17 & I 81 Interchange Broome County	05/29/2015
Amendment	\$46,988.50		CO#64 Reconstruct Rt 17 & I 81 Interchange Broome County	06/09/2015
Amendment	\$56,001.69		CO#67 Reconstruct Rt 17 & I 81 Interchange Broome County	08/14/2015
Amendment	(\$17,055.91)		CO#69 Reconstruct Rt 17 & I 81 Interchange Broome County	09/08/2015
Amendment	\$0.00	12/31/2015	CO#73-Increases/Decreases/New/FAW Items-Reconstruct Route 17 at I-81 Interchange Broome County	02/29/2016
Amendment	(\$172,843.69)	12/31/2015	CO#73-Increases/Decreases/New/FAW Items-Reconstruct Route 17 at I-81 Interchange Broome County	02/29/2016
Amendment	(\$5,092,201.66)	12/31/2015	CO 76 Cleanup Change Order NY 17/I81 Interchange reconstruction Region 9	05/05/2016
Amendment	(\$268,798.15)	12/31/2015	CO 79 Cleanup Change Order NY 18/81 Interchange reconstruction Phase 1 Region 9	06/02/2016
Amendment	\$18,316.62	12/31/2015	C0 80 Final testing camera #3 unit with a new camera unit system Region 9	07/27/2016
Amendment	\$0.00	12/31/2015	Final Reconstruct Rt 17 & I 81 Interchange Broome County	11/22/2016