

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: BETTE & CRING LLC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D262009
Current Contract Amount: \$8,172,012.85
Spending to Date: \$8,172,012.85
Contract Type: Construction - Building

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$7,631,905.00	06/04/2012	11/30/2013	BRIDGE MAINTENANCE & REPAIRS @ VARIOUS LOCATIONS REGION 1	06/04/2012

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$7,727.44		ITEM #950.18 - TRAFFIC CONTROL	01/16/2013
Amendment	(\$1,500.00)		WZTC FINES - charges to contractor co007	02/14/2013
Amendment	\$17,362.96		structural steel replacement	03/05/2013
Amendment	\$6,661.52		FAW - ITEM #950.01 - BACKFILL	03/18/2013
Amendment	\$1,215.23		FAW - asphalt sawcut	04/18/2013
Amendment	\$32,493.13		CO #10 - SITE #3-CONTRACT BEAR	05/07/2013
Amendment	\$5,431.24		CO #11 - SITE #7 - MASONRY PLA	05/13/2013
Amendment	\$7,196.56		FAW - ITEM #950.09 - SITE #2-S	05/21/2013
Amendment	\$15,613.30		CO #13 - SITE #3 - BRIDGE RAIL CO 10	06/04/2013
Amendment	\$11,613.86		CO #14 - SITE #9 - PRESSURE RE	07/23/2013
Amendment	\$433,362.85		CO#19 - SITE #4 : RTE I-87 OVER RTE 14	10/11/2013
Amendment	\$34,699.47		new item traffic control Co18	12/06/2013
Amendment	\$0.00	02/28/2014	NCTE	12/16/2013
Amendment	\$5,556.27		CO 26 Guide rail for access Rd under Washington Ave	01/31/2014
Amendment	\$6,567.54		CO28 FAW- REPLACEMENT OF JOINT SEAL	03/10/2014
Amendment	\$5,894.33		CO 30 temp pedestrian safety fence	03/21/2014
Amendment	\$16,409.59		CO22 item increase and decreases region 1	03/28/2014
Amendment	\$21,195.18		FAW-NEW ITEM 950.0503/TRANSITI	04/21/2014

Amendment	\$34,164.50		Co23 remove concrete, and slab reconstruction	05/19/2014
Amendment	\$807.93		WASHINGTON AVE WEEP EXTENSION	05/28/2014
Amendment	\$0.00	04/30/2014	NCTE	05/29/2014
Amendment	\$17,498.74		CO 27 site 4 : I-87 @ RTE 146 Joint seal installation; menhanical connectors	06/12/2014
Amendment	\$3,986.78		steel charpy testing costs	06/25/2014
Amendment	\$61,584.07		CO 29 Portland cement concrete	07/11/2014
Amendment	\$7,448.19		CO 32 Painting of Misc.	07/22/2014
Amendment	\$8,162.38		CO 20 POLYESTER CONCRETE : SITE 1 RT	07/30/2014
Amendment	\$2,902.10		CO#35 Detour I-87 SB Exit 9E Bridge Maintenance & Repairs @ Various Location Region 1	08/15/2014
Amendment	\$41,883.92		CO 31 FAW- WZTC ADDITIONAL 2-LANE CL Region 1 various locations	09/03/2014
Amendment	\$151.44		CO 37 STRUCTURAL STEEL REPAIRS-SITE Bridge 5 to 7 various counties	12/31/2014
Amendment	(\$206,222.66)	04/30/2014	CO#38, Item increase/decrease, bridge maint/repairs, various locations, Region 1	12/21/2015
Amendment	(\$59,760.01)	04/30/2014	CO 39 Clean Up & New Items	02/05/2016
Amendment	\$0.00	04/30/2014	Final Bridge Maintenance & Repairs at Various Locations Schenectady County	09/28/2016