

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: ECONOMY PAVING CO INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D262030
Current Contract Amount: \$18,599,057.44
Spending to Date: \$18,599,057.44
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$19,851,582.20	07/09/2012	12/31/2013	ACCELERATED BRIDGE REHAB 19 LOCATIONS REGION 9 COUNTIES	07/09/2012

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$77,066.00		CO# 6 - ADDITION OF ITEM & ITEM OVERRUNS	02/15/2013
Amendment	\$2,000.00		new item	03/18/2013
Amendment	\$45,740.00		ADDITION OF BOX BEAM RAIL TO C	04/29/2013
Amendment	\$6,774.92		ACCELERATED BRIDGE REHAB 19 LOCATIONS REG 9 COS CO#8 SUPERSTORM SANDY WORK FILED 112 EXEMPT	05/06/2013
Amendment	(\$588.87)		ACCELERATED BRIDGE REHAB 19 LOCATIONS REGION 9 COS CO10	08/26/2013
Amendment	(\$50,046.00)		INTERCHANGE OF BARRIER ITEMS	11/07/2013
Amendment	\$23,817.59		CO13 lighting operations, box beam railing, new items	12/10/2013
Amendment	\$36,446.89		EXTENDED HAUNCH BRACKETS ON BI	12/19/2013
Amendment	\$12,133.73		CO 20 snow fencing for bridge, milled in audible Rd delineators, signs 19 locations	01/21/2014
Amendment	\$2,578.50		CO18 FAW crack sealing Region 9	02/11/2014
Amendment	\$12,107.00		CO 21 FAW structures, ROW fence	03/13/2014
Amendment	\$3,618.00		CO adding item to 7 bridges at bid price	05/29/2014
Amendment	(\$1,424,172.52)		CO 26 Clean up order Accelerated bridge project Region 9	12/04/2014
Amendment	\$0.00	12/31/2013	CLOSE Accelerated Bridge Project Region 9	05/24/2016

