

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: A SERVIDONE INC-B ANTHONY CONSTRUCTION CORP  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D262058  
Current Contract Amount: \$68,918,065.34  
Spending to Date: \$68,918,065.34  
Contract Type: Construction - Highway

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$68,413,253.54	11/14/2012	12/31/2014	Reconstruction & Interchange Safety Improvements, Route 17, Wallkill, Orange County	11/14/2012

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$198,697.50		CO#1 - Night Time Paving	06/27/2013
Amendment	\$14,611.74		CO#2 - Epoxy Rebar Repairs, East Main St Bridge over Rt 17	08/23/2013
Amendment	\$0.00	10/16/2015	CO#4 - NCTE	10/03/2013
Amendment	\$106,285.98		CO # 7 - Additional costs for EB Lane Work due to work being performed over live traffic	12/13/2013
Amendment	\$59,415.00		CO#8 Asphalt 50 Series Reconstruction & Interchange Safety Improvement Rt 17 Wallkill Orange County	01/17/2014
Amendment	(\$54,232.00)		CO# 11 CREDIT Daytime milling & asphalt Reconst & intchg Safety improvements Rt 17 Wallkill Org Co	02/06/2014
Amendment	\$14,000.00		CO# 12 increase item for test it excavation	02/14/2014
Amendment	(\$68,478.93)		CO#14 Trenchless install Reconstruction&Interchange Safety Improvement Rt 17 Wallkill Orange County	02/27/2014
Amendment	\$11,941.69		CO#15 Pave over MIARDS Reconstruction&Interchange Safety Improvement Rt 17 Wallkill Orange County	03/12/2014
Amendment	\$47,220.62		CO#13 Temp ramps Reconstruction&Interchange Safety Improvement Rt 17 Wallkill Orange County	03/25/2014

Amendment	\$7,780.00		CO#16 Medical & air test Reconstruction&Interchange Safety Improvement Rt 17 Wallkill Orange County	04/08/2014
Amendment	\$9,715.75		CO#17 Pavement Markings - Reconstruct & Interchange Safety Improvements Rt 17 Wallkill Orange Co	04/21/2014
Amendment	\$57,730.00		CO#18 Additional ACM Pipe Removal Rt 17 Wallkill,Orange Co, Reconstr&Interchg Safety Improvemts	05/05/2014
Amendment	\$207,000.00		CO#20 ACM gas main removal Reconstruct & Interchange Safety Improvements Rt 17 Wallkill Orange Co	05/23/2014
Amendment	\$465,750.00		CO#22 - Add'l Rock Excavation, Composite Item - Reconstruct & Interchange Safety Improvements Rt 17	06/18/2014
Amendment	\$65,787.50		CO#23 Reconstruct & Interchange Safety Improvements Rt 17 Wallkill Orange Co	06/24/2014
Amendment	\$144,539.41		CO#25 Reconstruct & Interchange Safety Improvements Rt 17 Wallkill Orange Co	07/02/2014
Amendment	\$30,078.20		CO#26 Reconstruct & Interchange Safety Improvements Rt 17 Wallkill Orange Co	07/10/2014
Amendment	\$13,363.38		CO#27 Reconstruct & Interchange Safety Improvements Rt 17 Wallkill Orange Co	07/18/2014
Amendment	\$188,569.97		CO#29 Temp gas main Reconstruct & Interchange Safety Improvements Rt 17 Wallkill Orange Co	08/01/2014
Amendment	\$27,040.62		CO#30 Reconstruct & Interchange Safety Improvements Rt 17 Wallkill Orange Co	08/28/2014
Amendment	\$350,000.00		CO#31 Reconstruct & Interchange Safety Improvements Rt 17 Wallkill Orange Co	09/19/2014
Amendment	\$84,208.00		CO#32 Reconstruct & Interchange Safety Improvements Rt 17 Wallkill Orange Co	10/17/2014
Amendment	\$7,250.00		CO#33 Reconstruct & Interchange Safety Improvements Rt 17 Wallkill Orange Co	10/31/2014
Amendment	\$12,000.00		CO#34 Reconstruct & Interchange Safety Improvements Rt 17 Wallkill Orange Co	11/13/2014
Amendment	\$2,909.50		CO#35 Reconstruct & Interchange Safety Improvements Rt 17 Wallkill Orange Co	11/26/2014
Amendment	\$100,000.00		CO#44 - FAW, mid Nov. lake effect snow storm, Region 5 - 112 Exempt	12/08/2014
Amendment	\$21,923.27		CO#37 - Hook rebars @ East Main St Bridge, Reconstruct & Interchange Safety Rt 17 Wallkill Orange Co	12/30/2014
Amendment	\$23,966.30		CO#39 Reconstruct & Interchange Safety Improvements Rt 17 Wallkill Orange Co	01/14/2015

Amendment	\$209,437.90		CO40-Remove/dispose contaminated soil Reconsrct&Interchnge Safety Imprvmnts Rt 17,Wallkill Orange Co	02/05/2015
Amendment	\$222,000.00		CO#42 FAE Utilities work Reconstruct & Interchange Safety Improvements Rt 17 Wallkill Orange Co	02/27/2015
Amendment	\$2,750,000.00		CO#45 Resubmittal Ext OH Est, Reconstruct&Interchange Safety Imprvmts Rt 17 Wallkill Orange	05/06/2015
Amendment	\$1,275,000.00		CO#48 Extended WZTC & Survey Estimate, Reconstruct&Interchange Safety Imprvmts Rt 17 Wallkill Orange	05/12/2015
Amendment	\$36,957.81		CO#41 Reconstruct & Interchange Safety Imprvmts Rt 17 Wallkill Orange	06/03/2015
Amendment	\$144,543.59		CO#43 PVMS Reconstruct & Interchange Safety Imprvmts Rt 17 Wallkill Orange	06/12/2015
Amendment	\$2,194.19		CO#46 Revise traffic signal poles Reconstruct & Interchange Safety Imprvmts Rt 17 Wallkill Orange	06/25/2015
Amendment	\$46,569.11		CO#53 Water main tie Reconstruct & Interchange Safety Imprvmts Rt 17 Wallkill Orange	07/21/2015
Amendment	\$0.00	11/05/2015	CO#52 NCTE Reconstruct & Interchange Safety Imprvmts Rt 17 Wallkill Orange	08/06/2015
Amendment	(\$2,961.56)	11/05/2015	CO 60 Rte 17 Exit 122 and Rte 17/84 Region 8	11/30/2015
Amendment	\$239,300.00	11/05/2015	CO#59 FAW Est Park&Ride Lot Reconstruct & Interchange Safety Imprvmts Rt 17 Wallkill Orange	12/23/2015
Amendment	(\$4,257.11)	11/05/2015	CO#62 Reconstruct & Interchange Safety Imprvmts Rt 17 Wallkill Orange Co	01/05/2016
Amendment	(\$4,487.31)	11/05/2015	CO#63 Reconstruct & Interchange Safety Imprvmts Rt 17 Wallkill Orange	01/27/2016
Amendment	(\$94,459.97)	11/05/2015	CO#65 Reconstruct & Interchange Safety Imprvmts Rt 17 Wallkill Orange	03/03/2016
Amendment	(\$213,053.24)	11/05/2015	CO#66 Reconstruct & Interchange Safety Imprvmts Rt 17 Wallkill Orange	03/22/2016
Amendment	\$31,340.64	11/05/2015	CO#67 Snow removal Reconstruct & Interchange Safety Imprvmts Rt 17 Wallkill Orange	04/14/2016
Amendment	(\$489,737.45)	11/05/2015	CO#69 Reconstruct & Interchange Safety Imprvmts Rt 17 Wallkill Orange County	05/10/2016
Amendment	(\$337,802.35)	11/05/2015	CO#68 Reconstruct & Interchange Safety Imprvmts Rt 17 Wallkill Orange County	05/27/2016
Amendment	\$5,984.23	11/05/2015	CO#70 Drainage Reconstruct & Interchange Safety Imprvmts Rt 17 Wallkill Orange County	06/09/2016

Amendment	(\$636,078.25)	11/05/2015	CO#72 Reconstruct & Interchange Safety Imprvmnts Rt 17 Wallkill Orange County	07/28/2016
Amendment	(\$268,460.59)	11/05/2015	CO#73 Reconstruct & Interchange Safety Imprvmnts Rt 17 Wallkill Orange County	08/19/2016
Amendment	(\$3,619,420.60)	11/05/2015	CO#74 Cleanup Reconstruct & Interchange Safety Imprvmnts Rt 17 Wallkill Orange County	08/23/2016
Amendment	(\$109,894.58)	11/05/2015	CO#75 Actual/final FAW Reconstruct & Interchange Safety Imprvmnts Rt 17 Wallkill Orange County	10/27/2016
Amendment	(\$386,834.52)	11/05/2015	CO#76 Actual FAW Extended Overhead & Equip Reconstruct & Interchange Safety Imprvmnts Rt 17 Wallkill	11/25/2016
Amendment	(\$438,534.74)	11/05/2015	CO#71 Final Computations Reconstruction&Interchange Safety Improvmts Rte 17 @ Exit 122	06/28/2017
Amendment	(\$1,606.90)		CO#78 Final Fuel/Asphalt Adj Reconstruct & Interchange Safety Imprvmnts Rt 17 Wallkill Orange County	09/22/2017