

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: CRANE HOGAN STRUCTURAL SYSTEMS INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D262102
Current Contract Amount: \$10,605,703.96
Spending to Date: \$10,605,703.96
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$9,570,644.50	12/26/2012	10/31/2014	MINOR BRIDGE REHAB I-690 WEST STREET INTERCHANGE SYRACUSE	12/26/2012

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$11,245.04		CO#6-Add Structural Steel (Bolster Plates)-Minor Bridge Rehab I-690 West Street Interchange Syracuse	10/30/2014
Amendment	\$92,780.65		CO#2-Increasing Concrete & Pavement Items-Minor Bridge Rehab I-690 West Street Interchange Syracuse	11/12/2014
Amendment	\$0.00	12/31/2014	CO#7-Two Month NCTE-Minor Bridge Rehab I-690 West Street Interchange Syracuse	11/26/2014
Amendment	\$93,746.15		CO#8-Increasing Minor Items-Minor Bridge Rehab I-690 West Street Interchange Syracuse	12/17/2014
Amendment	\$46,000.00		CO#9-Increasing Three Minor Items-Minor Bridge Rehab I-690 West Street Interchange Syracuse	01/08/2015
Amendment	\$16,419.09		CO#10-Addl WZTC-Minor Bridge Rehab I-690 West Street Interchange Syracuse	01/22/2015
Amendment	\$48,795.46		CO#11-Increase Items w/i Allowed Threshold-Minor Bridge Rehab I-690 West Street Interchange Syracuse	02/03/2015
Amendment	\$568,122.50		CO#12-Increasing Concrete Items-Minor Bridge Rehab I-690 West Street Interchange Syracuse	02/24/2015
Amendment	\$58,283.64		CO#14-Adding Incidental Construction Item-Minor Bridge Rehab I-690 West Street Interchange Syracuse	03/05/2015

Amendment	\$29,603.32		CO15-Adding FAW WTZC Traffic Control Items-Minor Bridge Rehab I-690 West Street Interchange Syracuse	04/24/2015
Amendment	\$13,724.44		CO#17-Add FAW Erosion Control&Pothole Repair-Minor Bridge Rehab I-690 West St Interchange Syracuse	05/11/2015
Amendment	\$240,668.11		CO#16-Add Structures,Steel Removal,Deck Repair-Minor Bridge Rehab I-690 West St Interchange Syracuse	05/21/2015
Amendment	\$18,462.70		CO#18-Add Incidental Const&Misc Metal Items-Minor Bridge Rehab I-690 West St Interchange Syracuse	05/29/2015
Amendment	\$75,745.95		CO#18-Add Constr Entrance &Slab &Barrier Items-Minor Bridge Rehab I-690 West St Interchange Syracuse	06/09/2015
Amendment	\$14,379.43		CO#21-Add Incidental Construction & Signs-Minor Bridge Rehab I-690 West Street Interchange Syracuse	09/24/2015
Amendment	(\$292,917.02)	12/31/2014	CO#23-Decreasing Remaining Item Quantities-Minor Bridge Rehab I-690 West Street Interchange Syracuse	12/31/2015
Amendment	\$0.00	12/31/2014	CLOSE	10/27/2016