

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: ECCO III ENTERPRISES INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D262123
Current Contract Amount: \$11,961,264.96
Spending to Date: \$11,961,264.96
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$11,584,000.00	03/07/2013	06/30/2014	ROUTE 35/202 INTERSECTION IMPROVEMENT AND BRIDGE REPLACEMENT OVER HUNTER BROOK WESTCHESTER COUNTY	03/07/2013

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$62,113.68		CO#001 Rt. 35/202 Intersection Improvement & Bridge replacement over Hunter Brook @ West. Co.	10/25/2013
Amendment	(\$37,327.63)		CO#003: Rt. 35/202 Intersection Improvement & Bridge replacement over Hunter Brook @ West. Co (VECP)	11/21/2013
Amendment	\$7,251.24		CO# 6: Rt. 35/202 Intersection Improvement & Bridge replacement over Hunter Brook @ West. Co (VECP)	12/26/2013
Amendment	\$4,935.20		CO#005 New Items Intersection Improvement & Bridge replacement over Hunter Brook @ West. Co.	06/19/2014
Amendment	\$96,804.50		CO#008 New Items Rte 35/202 Intersection Improvement & Bridge Rplcment over Hunter Brook Westchr	06/26/2014
Amendment	\$3,908.24		CO#009 New items Intersection Improvement & Bridge Replc over Hunter Brook West. Co.	07/16/2014
Amendment	\$3,580.20		CO#11 New items, overruns Rte 35/202 Intersection Improvement & Bridge Rplcment over Hunter Brook	07/24/2014

Amendment	\$8,434.70		CO#12 Crushed Stone, Rt. 35/202 Intersection Improvement & Bridge replacement over Hunter Brook	08/01/2014
Amendment	\$0.00	08/15/2014	CO#018 NCTE Rt. 35/202 Intersection Improvement & Bridge replacement over Hunter Brook @ West. Co	08/25/2014
Amendment	\$10,146.20		CO#013 Intersection Improvement & Bridge replacement over Hunter Brook @ West. Co	09/03/2014
Amendment	\$18,353.19		CO#015 Water Main leak detection costs; Rt. 35/202 intersec. Improve & Bridge replac. West. Co.	09/09/2014
Amendment	\$6,232.95		CO#016 New items Rt. 35/202 intersec. Improve & Bridge replac. West. Co	09/12/2014
Amendment	\$17,510.40		CO#17 new items Rt. 35/202 Intersection Improvement & Bridge replacement over Hunter Brook @ West. C	09/26/2014
Amendment	\$17,097.76		CO#019 New Items Rt.35/202 Intersec Improve.& Bridge replacement over Hunter Brook @ West. Co	10/10/2014
Amendment	\$13,139.27		CO#020 stripping incrs Rt.35/202 Intersec Improve.& Bridge replcmnt over Hunter Brook @ West. Co	10/30/2014
Amendment	\$10,052.77		CO#022 add items Rt. 35/202 Intersection Improv. & Bridge replcemnt over Hunter Brook @ West. Co	11/07/2014
Amendment	\$42,115.02		CO#023 SWP remediation Rt. 35/202 Intersection Improv. & Bridge replcemnt over Hunter Brook @ West.	11/20/2014
Amendment	\$19,907.94		CO#025 New Items Rt.35/202 Intersct imprvmnt & Bridge replcmnt over Hunter Brook @ West. Co	11/26/2014
Amendment	\$3,589.15		CO#027 Rt.35/202 Intersct imprvmnt & Bridge replcmnt over Hunter Brook @ West. Co	12/08/2014
Amendment	\$65,138.40		CO#29 Trees & Stand Pipe Rt.35/202 Intersct imprvmnt & Bridge replcmnt over Hunter Brook @ West. Co	12/18/2014
Amendment	\$13,351.70		CO#030 Incrs; Rt.35/202 Intersct imprvmnt & Bridge replcmnt over Hunter Brook @ West. Co	02/03/2015
Amendment	\$17,538.14		CO#31,added erosion controRt 35/202 Intersct Imprvment/Bridge Rplcmnt over Hunter Brook, Westch Co.	02/20/2015
Amendment	\$14,076.36		CO3 032, INCR, ROUTE 35/202 INTERSECTION IMPRV AND BRIDGE RPLCMT OVER HUNTER BROOK ,WESTCHESTER CO	03/02/2015
Amendment	(\$31.54)		CO# 033, CLEAN UP,RT 35/202 INTERSECTION IMPRV AND BRIDGE RPLCT OVER HUNTER BROOK ,WESTCHESTER CO	03/10/2015

Amendment	\$13,729.68		CO# 034, NEW ITEMS, RT 35/202 INTERSECTION IMPR AND BRIDGE RPLCMT OVER HUNTER BROOK WESTCHESTER CO	04/08/2015
Amendment	(\$1,634.89)		CO# 035, NEW ITEM, ROUTE 35/202 INTERSECTION IMPR & BRIDGE RPLCMT OVER HUNTER BROOK , WESTCH. CO	04/14/2015
Amendment	\$17,455.87		CO# 036, NEW ITEM, RT 35/202 INTERSECTION IMPR AND BRIDGE RPLC OVER HUNTER BROOK WESTCHESTER CO	04/23/2015
Amendment	(\$11,227.27)		CO# 037, FINAL ADJUSTMENT, SRT 35/202 INTERSECTION IMPRV AND BRIDGE RPLC OVER HUNTER BROOK W	06/15/2015
Amendment	(\$58,976.27)		CO#38-Final Incr/Decr-Rt35/202 Intersec.Improvement&Bridge Replace Over Hunter Brook Westchester Co	08/03/2015
Amendment	\$0.00	08/15/2014	FINAL, RT 35/202 INTERSECTION IMPROVEMENT & BRIDGE REPLACE OVER HUNTER BROOK WESTCHESTER COUNTY	09/12/2016