

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: TIOGA CONSTRUCTION COMPANY INC  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D262154  
Current Contract Amount: \$2,694,958.99  
Spending to Date: \$2,694,958.99  
Contract Type: Construction - Highway

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$2,566,334.40	01/11/2013	11/30/2013	BRIDGE REPLACEMENT ROUTE 12 OVER CINCINNATI CREEK ONEIDA COUNTY	01/14/2013

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$15,530.56		CO # 1, Rubber Impregnated Fabric - Bridge Replacement Rt 12 Over Cincinnati Creek, Oneida County	05/31/2013
Amendment	\$81,674.08		CO # 2 - Bridge Replacement Rt 12 Over Cincinnati Creek, Oneida County	06/12/2013
Amendment	\$41,248.75		CO # 4 - Bridge Replacement Rt 12 Over Cincinnati Creek, Oneida County	09/03/2013
Amendment	\$5,759.51		CO # 6 - Hot Mix Asphalt - Bridge Replacement Rt 12 Over Cincinnati Creek, Oneida Co	11/22/2013
Amendment	\$0.00	12/31/2013	CO # 8 - NCTE - Bridge Replacement Rt 12 Over Cincinnati Creek, Oneida Co	12/19/2013
Amendment	\$5,646.47		CO#11 Bridge Replacement Rt 12 Over Cincinnati Creek Oneida Co	04/22/2014
Amendment	\$0.00	07/31/2014	CO#12 NCTE Bridge Replacement Rt 12 Over Cincinnati Creek Oneida Co	04/29/2014
Amendment	\$10,324.34		CO#14 Bridge Replacement Rt 12 Over Cincinnati Creek Oneida Co	12/26/2014
Amendment	\$72,123.85		CO#15 Bridge Replacement Rt 12 Over Cincinnati Creek Oneida Co	04/28/2015
Amendment	\$44,230.39		CO#16 Add'l shoulder reconstruction Bridge Replacement Rt 12 Over Cincinnati Creek Oneida Co	05/14/2015

Amendment	(\$147,913.35)		CO#17 Cleanup Bridge Replacement Rt 12 Over Cincinnati Creek Oneida Co	01/21/2016
Amendment	(\$0.01)	07/31/2014	Final Agreement Bridge Replacement Rt 12 Over Cincinnati Creek Oneida County	09/13/2016