

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: RESTANI CONSTRUCTION CORP  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D262162  
Current Contract Amount: \$14,366,168.92  
Spending to Date: \$14,366,168.92  
Contract Type: Construction - Highway

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$12,233,135.20	05/24/2013	03/31/2014	MILL & RESURFACE ASPHALT ON CROSS BRONX EXPWY - BRONX COUNTY	05/24/2013

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$477,817.06		CO #1-Increase for catch basin frame/grate - MILL & RESURFACE ASPHALT ON CROSS BRONX EXPWY-Bronx Co.	10/30/2013
Amendment	(\$1.00)		CO#2-add new/decrease-MILL & RESURFACE ASPHALT ON CROSS BRONX EXPWY - BRONX COUNTY	11/08/2013
Amendment	\$910,000.00		seq 3, CO #4 add 402.018902 & 604.07240010- Asphalt on Cross Bronx Expy-Bronx Co	02/18/2014
Amendment	\$0.00	11/14/2014	CO #5 - NCTE - Mill & resurface Asphalt on Cross Bronx Expy-Bronx Co	02/26/2014
Amendment	(\$1.00)		CO#6-add 655.00050011,655.00060011- Mill & resurface asphalt on Cross Bronx Expy-Bronx Co.	03/14/2014
Amendment	\$1,871,253.25		CO#7 - Increase for Full Depth PCC, Pressure Relief Joints, Removal of Slab for Catch Basin	05/28/2014
Amendment	(\$1.00)		OOC 7 Incidental construction	07/30/2014
Amendment	(\$1.00)		CO 8 increase and decreases in items, new items Region 11	10/09/2014
Amendment	\$0.00	06/30/2015	CO 10 No cost time extension region 11	12/24/2014
Amendment	(\$1.25)		CO#11 - Increases/Decreases, MILL & RESURFACE ASPHALT ON CROSS BRONX EXPWY - BRONX COUNTY	03/03/2015

Amendment	(\$1.98)		CO 9 NB Cross Bronx Expressway under Jerome Avenue and Grand Concourse Region 11	05/26/2015
Amendment	(\$1.25)	06/30/2015	CO 10 Resurface Cross Bronx Expy Region 11 settling up items	12/04/2015
Amendment	(\$1,126,028.11)	06/30/2015	CO 16 State of Good Repair Cross Bronx Final close out Region 11	02/26/2016
Amendment	\$0.00	06/30/2015	CO 19 Cross Bronx An error was made in prior Change Order #017/OOC#016 subtracting 5187.Expressway	06/08/2016
Amendment	(\$8,000.00)	06/30/2015	CO 18 Clean up & Liquidated damages Cross Bronx Expressway Region 11	08/24/2016
Amendment	\$8,000.00	06/30/2015	CO 23 State of Good Repair 111 Cross Bronx correct Engineering charges Region 11	09/21/2016
Amendment	\$0.00	06/30/2015	Final Agreement Mill and Resurface Asphalt on Cross Bronx Expressway Bronx County	08/16/2017