

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: POWER & CONSTRUCTION GROUP INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D262232
Current Contract Amount: \$1,995,458.40
Spending to Date: \$1,995,458.40
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$2,043,015.50	04/15/2013	08/31/2015	TRAFFIC SIGNAL IMPROVEMENTS REGIONS 4 & 6	04/15/2013

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$17,808.00		CO# 005: Traffic Signal Improvements Reg's 4 & 6, New items only	12/31/2013
Amendment	\$9,530.81		CO#013 Traffic Signal Improvements Reg's 4 & 6, New items only	04/17/2014
Amendment	\$57,444.00		CO#12 New Signal Poles Traffic Signal Improvements Reg's 4 & 6, New items only	04/29/2014
Amendment	\$4,694.40		CO#009 Traffic Signal Improvements Reg's 4 & 6, New items only	05/12/2014
Amendment	\$5,245.00		CO#011 Items Overrun Traffic Signal Improvements Regions 4 & 6	05/22/2014
Amendment	\$2,967.39		CO# 14 Traffic Signal Improvements Regions 4 & 6	06/06/2014
Amendment	\$757.41		CO#016 Traffic Signal Improvements Regions 4 & 6	06/23/2014
Amendment	\$32,245.00		CO#017 Item overrun Traffic Signal Improvements Reg's 4 & 6 Yates County	06/30/2014
Amendment	\$18,210.59		CO#020 New items/overruns Traffic Signal Improvements Reg's 4 & 6 Yates County	07/16/2014
Amendment	\$19,703.28		CO#022 New Items Traffic Signal Improvements Reg's 4 & 6	07/28/2014
Amendment	\$27,847.35		CO#023 Item Overrun Traffic Signal Improvements Reg's 4 & 6, New items only Yates County	08/01/2014

Amendment	\$28,942.29		CO# 024 Traffic Signal Improvements Reg's 4 & 6 New Items	08/26/2014
Amendment	\$21,257.61		CO#025 New item and increase to items Traffic Signal Improvements Reg's 4 & 6	09/03/2014
Amendment	(\$246,696.94)		CO# 026, ADDED ITEM, TRAFFIC SIGNAL IMPROVEMENTS REGIONS 4 & 6	10/24/2014
Amendment	\$390.05		co# 029, INCR/DECR, TRAFFIC SIGNAL IMPROVEMENTS REGIONS 4 & 6	01/14/2015
Amendment	\$7,004.08		CO# 030, NEW ITEM, TRAFFIC SIGNAL IMPROVEMENTS REGIONS 4 & 6	03/03/2015
Amendment	\$456.00		CO# 031, INCR/DECR, TRAFFIC SIGNAL IMPROVEMENTS REGIONS 4 & 6	03/23/2015
Amendment	\$1,398.00		CO# 032, MINOR INCREASE, TRAFFIC SIGNAL IMPROVEMENTS REGIONS 4 & 6	04/28/2015
Amendment	(\$7,762.35)		CO# 033, INCR/DECR, TRAFFIC SIGNAL IMPROVEMENTS REGIONS 4 & 6	07/07/2015
Amendment	\$3,163.55		CO# 034, NEW ITEMS, TRAFFIC SIGNAL IMPROVEMENTS REGIONS 4 & 6	07/20/2015
Amendment	\$18,610.94		CO# 035, NEW ITEMS, TRAFFIC SIGNAL IMPROVEMENTS REGIONS 4 & 6	08/31/2015
Amendment	\$0.00	11/30/2015	CO# 037, NCTE, TRAFFIC SIGNAL IMPROVEMENTS REGIONS 4 & 6	09/14/2015
Amendment	\$14,984.36	11/30/2015	CO# 036, NEW ITEMS, TRAFFIC SIGNAL IMPROVEMENTS REGIONS 4 & 6	12/08/2015
Amendment	\$13,792.16	11/30/2015	CO# 038, INCREASES, TRAFFIC SIGNAL IMPROVEMENTS REGIONS 4 & 6	12/30/2015
Amendment	\$0.00	01/31/2016	CO# 040, NCTE, TRAFFIC SIGNAL IMPROVEMENTS REGIONS 4 & 6	01/14/2016
Amendment	\$4,186.50	01/31/2016	CO# 039, NEW ITEM, TRAFFIC SIGNAL IMPROVEMENTS REGIONS 4 & 6	02/02/2016
Amendment	\$4,100.25	01/31/2016	CO# 041, NEW ITEM, TRAFFIC SIGNAL IMPROVEMENTS REGIONS 4 & 6	02/17/2016
Amendment	(\$9,314.55)	01/31/2016	CO 43, New Item/Decrease, Traffic Signal Improvements, Regions 4 & 6	04/25/2016
Amendment	(\$16,718.61)	01/31/2016	CO 44, Increase/Decrease, Traffic Signal Improvements, Regions 4 & 6	05/06/2016

Amendment	\$31,816.28	01/31/2016	CO#45-Add Signs-Traffic Signal Improvements Regions 4 & 6	05/31/2016
Amendment	\$7,427.27	01/31/2016	CO#047 New Item TRAFFIC SIGNAL IMPROVEMENTS REGIONS 4 & 6	09/27/2016
Amendment	(\$24,359.88)	01/31/2016	CO#046 TRAFFIC SIGNAL IMPROVEMENTS REGIONS 4 & 6	10/20/2016
Amendment	(\$230.26)	01/31/2016	CO# 048, FIBER CABLE, TRAFFIC SIGNAL IMPROVEMENTS REGIONS 4 & 6	11/14/2016
Amendment	\$63,651.21	01/31/2016	CO 50 FA-Boring under RR @ Rtes. 5 & 20 & Castle St Geneva Region 4	02/23/2017
Amendment	\$6,201.44	01/31/2016	CO 51 Traffic signals Requirement Co Region 4	03/24/2017
Amendment	(\$167,385.58)	01/31/2016	CO#49 Cleanup Traffic Signal Requirement Region 4 & 6	04/26/2017
Amendment	\$1,075.85	01/31/2016	CO#52 Traffic Signal Requirement Region 4 & 6	05/04/2017
Amendment	\$0.00	01/31/2016	Final Agreement Traffic Signal Requirement Region 4 & 6	08/16/2017