Open Book New York Office of the State Comptroller Thomas P. DiNapoli, State Comptroller Contract Transactions

Vendor Name: RIFENBURG CONSTRUCTION INC

Agency Name: Transportation, Department of

Department/Facility Name: Department of Transportation

Contract Number: D262301

Current Contract Amount: \$9,137,105.21

Spending to Date: \$9,137,105.21 Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$9,173,173.00	05/01/2013	1 1 1 / 30/ 2014 1	RECONSTRUCT RT 11 VILLAGE OF Gouverneur	05/02/2013

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$11,867.09		CO #1 - added 3 items - St. Lawrence Co.	07/22/2013
Amendment	\$32,709.80		CO #2 - village request - waterworks - St. Lawrence Co.	08/02/2013
Amendment	\$51,947.70		CO #4: GPS - INSPECTION UNITS	08/23/2013
Amendment	\$135,698.00		CO #3 - Reconstruction of Rt 11, Village of Gouverneur - St Lawrence Co.	09/03/2013
Amendment	\$10,088.65		CO #5 - 2" water service & pipe - St. Lawrence Co.	09/11/2013
Amendment	\$9,213.94		CO#7 - Tree Removal & Curb Stop/Box - Reconstruct Route 11 Village of Gouverneur - St. Lawrence Co.	11/22/2013
Amendment	\$10.00		CO#12-Reconstruct Rte 11-Village of Gouverneur-Precast Structure Sections-Reimburse Contractor	07/21/2014
Amendment	\$78,950.00		CO#14- Increasing & Decreasing Asphalt Items Trinity Ave-Reconstruct Rt 11-Village of Gouverneur	08/01/2014
Amendment	\$31,305.50		CO#15-Add Item-Crushed Gravel-Stone Bedding-Trinity Ave. Reconstruct Route 11-Village of Gouverneur	08/14/2014
Amendment	\$13,455.11		CO# 16-Drainage Re-Alignment-Adding & Removing Items- Reconstruct Route 11 Village of Gouverneur	08/29/2014
Amendment	\$1,946.00		CO#17-Conduit & Pullbox Relocation (Traffic Signal Work)-Reconstruct Route 11 Village of Gouverneur	09/09/2014

Amendment	\$131,980.20		CO# 18-Remove Fill Item-Add Stone & Geotextile Items-Reconstruct Route 11 Village of Gouverneur	09/19/2014
Amendment	(\$3,246.00)		CO#20-Change Stripe Item Types From Preformed to Epoxy-Reconstruct Rt 11 Village of Gouverneur Reg 7	10/09/2014
Amendment	(\$28.82)		CO#20-Rebalance Existing Items & Add Pipe & Hydrant-Reconstruct Route 11 Village of Gouverneur Reg 7	10/30/2014
Amendment	(\$6.84)		CO#26-Add Retaining Wall Item-Reduce HMA Item-Reconstruct Route 11 Village of Gouverneur Region 7	12/17/2014
Amendment	\$0.00	02/02/2015	CO#25-Two Month NCTE-Reconstruct Route 11 Village of Gouverneur Region 7	12/22/2014
Amendment	(\$16.13)		CO#27-Adding Ornamental Aluminum Fence-Reconstruct Route 11 Village of Gouverneur Region 7	01/07/2015
Amendment	(\$58,049.76)		CO#28-Renegotiating HMA Item Price-Reconstruct Route 11 Village of Gouverneur Region 7	01/23/2015
Amendment	(\$869.87)		CO#03:Items over Threshold; Reconstruct Route 11 Village of Gouverneur Region 7	02/06/2015
Amendment	\$1,045.45		CO# 030, NEW ITEM, RECONSTRUCT RT 11 VILLAGE OF GOUVERNEUR	03/02/2015
Amendment	\$0.00	05/29/2015	CO # 32 - NCTE, RECONSTRUCT RT 11 VILLAGE OF Gouverneur	03/04/2015
Amendment	\$246,615.56		CO# 033, New Items, RECONSTRUCT RT 11 VILLAGE OF Gouverneur	03/23/2015
Amendment	(\$5,761.62)		CO# 036, Increase quantity, RECONSTRUCT RT 11 VILLAGE OF Gouverneur	05/04/2015
Amendment	\$0.00	06/26/2015	CO# 37 NCTE for SOD replacemt Reconstruct Rt 11 Village of Gouverneur	06/15/2015
Amendment	\$0.00	07/03/2015	CO# 38, NCTE, Installed Fence Modifications, Reconstruct Rt 11, St. Lawrence County	07/07/2015
Amendment	\$14,467.81		CO#39-Major & Minor Item Overruns-Reconstruct Route 11 Village of Gouverneur Region 7	08/04/2015
Amendment	\$0.00	09/30/2015	CO# 040, NCTE, RECONSTRUCT RT 11 VILLAGE OF Gouverneur	08/18/2015
Amendment	\$3,181.51		CO# 041, INCR, RECONSTRUCT RT 11 VILLAGE OF GOUVERNEUR	12/02/2015
Amendment	(\$742,571.07)	09/30/2015	CO# 042, CLEAN UP CHANGE ORDER, RECONSTRUCT RT 11 VILLAGE OF Gouverneur	03/10/2016

Amendment	\$0.00 09/30/2015	Final Agreement Reconstruction of Rt 11 Village of Gouverneur St Lawrence County	07/19/2016
-----------	-------------------	-------------------------------------------------------------------------------------	------------