

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: PETER SCALAMANDRE & SONS INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D262308
Current Contract Amount: \$5,172,091.02
Spending to Date: \$5,172,091.02
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$4,887,713.31	06/26/2013	12/31/2014	EXTEND EXISTING ACCELERATION LANES ON PARKWAYS - Nassau & Suffolk Counties	06/26/2013

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$37,079.16		CO#1 - New items, extend existing acceleration lanes on parkways, Nassau & Suffolk Ctnys	09/25/2014
Amendment	\$32,478.72		CO#05 - New items and overruns, extend existing acceleration lanes on parkways, Nassau & Suffolk Ctn	11/12/2014
Amendment	\$65,867.40		CO#7 - New Item, extend existing acceleration lanes on parkways, Nassau & Suffolk Cnty's	01/16/2015
Amendment	\$0.00	04/30/2015	CO# 8 - NCTE, extend existing acceleration lanes on parkways, Nassau, Suffolk Cntys	01/13/2015
Amendment	\$184,673.13		CO#9. Emerg snow, Juno, extend existing acceleration lanes on prkwys, Nassau/suffolk Cntys	06/15/2015
Amendment	\$19,515.56		CO#11. Item increase/decre, extend acceleration lanes on parkways, Nassau/Suffolk Cntys	08/10/2015
Amendment	\$34,393.73	04/30/2015	CO#16, Item incr/decr, extend acceleration lanes on parkways, Nassau/Suffolk Cntys	01/19/2016
Amendment	\$24,915.49	04/30/2015	CO# 17 3 Item Increases for asphalt due to large calcium concrete repairs, Nass/Suff	02/01/2016
Amendment	(\$73,387.02)	04/30/2015	CO#18-Incr/Decr/Tree Removal-Extend Existing Acceleration Lanes on Parkways-Nassau&Suffolk Counties	06/17/2016

Amendment	\$2,692.05	04/30/2015	CO# 019, CORRECTED ITEMS, EXTEND EXISTING ACCELERATION LANES ON PARKWAYS,Nassau & Suffolk Counties	08/11/2016
Amendment	(\$5,143.11)	04/30/2015	CO#21-Decreases-Extend Existing Acceleration Lanes on Parkways-Nassau&Suffolk Counties	07/28/2017
Amendment	(\$30,216.78)		CO 22 Cleanup Change Order Peter Scalamandre & Sons Inc Region 10	10/06/2017
Amendment	(\$8,490.62)		CO 23 Final Clean Up Change Order Safety Improvements Region 10	01/31/2018