

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: ACCENT STRIPE INC  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D262420  
Current Contract Amount: \$2,885,983.03  
Spending to Date: \$2,885,983.03  
Contract Type: Construction - Highway

**Contract Information**

| Transaction Type  | Transaction Amount | Start Date | End Date   | Description                                                               | Transaction Approved/Filed Date |
|-------------------|--------------------|------------|------------|---------------------------------------------------------------------------|---------------------------------|
| Original Contract | \$2,873,237.84     | 11/01/2013 | 11/30/2014 | 2013 Pavement Markings & Centerline Delineators - Region 2, all counties. | 11/01/2013                      |

**Contract Amendment Information**

| Transaction Type | Transaction Amount | Amended End Date | Description                                                                                          | Transaction Approved/Filed Date |
|------------------|--------------------|------------------|------------------------------------------------------------------------------------------------------|---------------------------------|
| Amendment        | \$32,993.94        |                  | CO #1 - 2013 Pavement Markings & Centerline Delineators - Region 2 All Counties Increase in Quantity | 07/02/2014                      |
| Amendment        | \$38,400.00        |                  | CO#2-2013 Pavmt Markings&Centerline Delineators-Reg 2-All Counties-Increase Q Reflective Pavmt Strps | 07/24/2014                      |
| Amendment        | \$41,798.70        |                  | CO#3-New Item-Clean&Prep Pave Surface-Line-2013 Pavmt Markings&Centerline Delineators-Reg 2-All Co.  | 08/07/2014                      |
| Amendment        | \$82,314.02        |                  | CO#4-Adding New Pave Stripe Items-2013 Pavement Markings & Centerline Delineators-All Reg 2 Counties | 08/26/2014                      |
| Amendment        | \$5,500.00         |                  | CO#5-Increase Engineer Field Office Item-2013 Pavement Markings& Centerline Delineators-All Reg 2 Co | 09/05/2014                      |
| Amendment        | \$286,000.00       |                  | CO#6-Adding White Pavement Stripes Item-2013 Pavement Markings & Centerline Delineators-All Reg 2 Co | 09/19/2014                      |
| Amendment        | \$166,903.23       |                  | CO#7-Increase Yellow Pavement Stripe Item-2013 Pavement Markings&Centerline Delineators-All Reg 2 Co | 10/02/2014                      |
| Amendment        | \$76,590.00        |                  | CO#8-Increase White Pavement Stripe Item-2013 Pavement Markings&Centerline Delineators-All Reg 2 Co  | 10/10/2014                      |

|           |                |  |                                                                                                            |            |
|-----------|----------------|--|------------------------------------------------------------------------------------------------------------|------------|
| Amendment | \$68,250.00    |  | CO#9-Increase Yellow Pavemnt Stripe<br>Items-2013 Pavement Markings&Centerline<br>Delineators-All Reg 2 Co | 10/30/2014 |
| Amendment | \$36,042.27    |  | CO#10-Increase Yellow Pavement<br>Stripes-2013 Pavement Markings&Centerline<br>Delineators-All Reg 2 Co.   | 12/17/2014 |
| Amendment | (\$822,046.97) |  | CO#11-Clean Up-2013 Pavement<br>Markings&Centerline Delineators-All Region<br>2 Counties                   | 01/23/2015 |