

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: BETTE & CRING LLC  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D262423  
Current Contract Amount: \$2,593,585.75  
Spending to Date: \$2,593,585.75  
Contract Type: Construction - Highway

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$2,316,031.00	12/13/2013	07/31/2015	I88 Bridge Rehab over Tunnel Rd and Rt 7 in Colesville, Broome County	12/13/2013

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$25,885.43		CO#1 - Curb and drainage work, I88 bridge rehab over Tunnel Rd and Rt 7, Colesville, Broome Ctny	05/28/2014
Amendment	\$5,568.28		CO#2 - Add work, I-88 Bridge rehab over Tunnel Rd and Rt 7, Colesville, Broome Ctny	06/19/2014
Amendment	\$85,185.79		CO#4 - New items and overruns, I 88 bridge rehab, Tunnel Rd and Rt 7, Colesville, Broome Ctny	11/05/2014
Amendment	\$29,227.45		CO#7- Overruns, I-88 bridge rehab over Tunnel Rd Rt 7 in Colesville, Broome Cnty	02/04/2015
Amendment	\$984.50		CO#8. Item overrun, I88 bridge rehab over Tunnel Rd & Rt 7, Colesville, Broome Cnty	02/17/2015
Amendment	\$53,290.20		CO#10. I88 bridge rehab over Tunnel Rd & Rt 7, Colesville, Broome Cnty.	03/23/2015
Amendment	\$207,343.85		CO#9. Item overruns, I88 bridge rehab, Tunnel Rd Rt 7, Colesville, Broome Cnty.	04/14/2015
Amendment	(\$5,815.93)		CO#11. Item overrun, I88 bridge rehab over tunnel Rd, Rt 7, Colesville, Broome Cnty	08/18/2015
Amendment	\$12,300.45	07/24/2015	CO# 12. New item and increase, I-88 bridge rehab, Tunnel Rd/Rt 7, Colesville, Broome Cnty.	11/04/2015

Amendment	\$7,074.00	07/31/2015	CO 13, New Item / Increase, I88 Bridge Rehab over Tunnel Rd and Rt 7 in Colesville, Broome County	03/29/2016
Amendment	\$13,308.05	07/31/2015	co# 014, New Item, I88 Bridge Rehab over Tunnel Rd and Rt 7 in Colesville, Broome County	04/21/2016
Amendment	(\$156,797.32)	07/31/2015	co# 015, Incr/Decr, I88 Bridge Rehab over Tunnel Rd and Rt 7 in Colesville, Broome County	05/09/2016
Amendment	\$0.00	07/31/2015	FINAL, I88 Bridge Rehab over Tunnel Rd and Rt 7 in Colesville, Broome County	10/05/2016