

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: ECCO III ENTERPRISES INC  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D262699  
Current Contract Amount: \$55,162,858.33  
Spending to Date: \$55,162,858.33  
Contract Type: Construction - Highway

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$55,027,000.00	02/02/2015	01/01/2019	Rehab 3 Bridges on Long Island Expressway / Grand Central Parkway Interchange in NYC	02/02/2015

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	(\$45,600.00)	01/01/2019	CO#4 Credit for one inspection vehicle, Rehab 3 Bridges in the LI Expressway	05/04/2016
Amendment	\$150,000.00	01/01/2019	CO#3-Environmental Asbestos Abatement-Rehab 3 Bridges on LI Expressway / Grand Central Parkway Interchange, NYC	06/13/2016
Amendment	(\$207.25)	01/01/2019	CO#9 Rehab 3 Bridges on Long Island Expressway/Grand Central Parkway Interchange NYC	11/08/2016
Amendment	\$450,995.74	01/01/2019	co# 007, Overrun, Rehab 3 Bridges on LI Expressway / Grand Central Parkway Interchange in NYC	02/15/2017
Amendment	\$240,761.50	01/01/2019	CO#11-Decrease/Increases-Rehab 3 Bridges on LI Expressway / Grand Central Parkway Interchange in NYC	07/14/2017
Amendment	(\$1.00)		CO#12 Increases/Decreases Rehab 3 Bridges on L.I. Expressway Grand Central Pkwy NYC	10/24/2017
Amendment	\$389,679.01		CO#13-Decr/Increases/New-Rehab 3 Bridges on LI Expressway / Grand Central Parkway Interchange in NYC	01/23/2018
Amendment	(\$1.00)		CO#14-Decr/Increases/New-Rehab 3 Bridges on LI Expressway / Grand Central Parkway Interchange in NYC	02/21/2018
Amendment	(\$1.00)		CO#16 New/Inc/Dec Items Rehab 3 Bridges Long Island Expressway Grand Central Parkway Interchange NYC	08/15/2018

Amendment	(\$3.87)		CO#17 New/Inc/Decrease Items Rehab 3 Bridges Long Island Expressway NYC	10/23/2018
Amendment	(\$0.66)		CO #18	03/01/2019
Amendment	(\$80.36)	02/28/2019	CO #19 Item increases and decreases	03/14/2019
Amendment	(\$1.63)		CO 20 Item increases and decreases	04/10/2019
Amendment	(\$121.71)		CO#21 New Items for Removal of Asbestos & Removal of Lampposts & Mill Pave Keyway & Milling	04/29/2019
Amendment	(\$113.26)		CO#22 Additional Landscaping	06/11/2019
Amendment	(\$1,049,446.18)		CO#23 New Items & Underruns	01/02/2020