

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: NICHOLS LONG & MOORE CONSTRUCTION CORP  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D262806  
Current Contract Amount: \$11,338,710.16  
Spending to Date: \$11,338,710.16  
Contract Type: Construction - Highway

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$10,068,116.51	03/19/2015	12/31/2016	Route 400 Bridge Replacement over Route 240, Pavement, Guide Rail, Singing Replacement, Erie County	03/19/2015

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$7,319.24		CO#3. New Items, Rte 400 bridge replace over Rte 240, pavement, GR, singing replace, Erie Cnty,	06/17/2015
Amendment	\$98,542.71	12/31/2016	CO#05 6. New items, Bridge replace Rte 240, pave, GR and sing replace, Erie Cnty.	12/28/2015
Amendment	\$55,623.62	12/31/2016	CO#6. New items, Rte 400 bridge replace over Rte 240, pavement, GR, singing replace, Erie Cnty	02/23/2016
Amendment	\$519,296.12	12/31/2016	CO#8. New item, Rte 400 bridge replace, Rte 240, pavement, GRI, singing replace, Erie Cnty	04/18/2016
Amendment	\$335,275.00	12/31/2016	CO# 011, Culvert, Rt 400 Bridge Rplc over Rt 240, Pavement, Guide Rail, Signing Rplc, Erie County	10/28/2016
Amendment	\$294,713.22	12/31/2016	CO#13-Inc/Dec/New-Rt400 Bridge Replcmt ovr Rt240 Pavement Guide Rail Singing Replacement Erie County	12/09/2016
Amendment	\$19,333.72	12/31/2016	CO#14-Over/Underruns/Delineators-Rt400 Bridge Repl.ovr Rt240 Pavmt Guide Rl.Signing Repl.Erie County	12/30/2016
Amendment	\$30,540.08	12/31/2016	CO# 15 Shoulder Reconstruct Rt 400 Brid Replacemt over Rt240 Pavemt Guiderail Sign Replacemt Erie Co	01/27/2017
Amendment	\$12,526.96	12/31/2016	CO#16-Incrs/Decrs/New Items-Rt400 Bridge Repl. over Rt240 Pavement Guide Rl.Signing Repl.Erie County	03/02/2017

Amendment	\$1,094.88	12/31/2016	CO#17-Increases/Decreases-Rte400 Bridge Repl. over Rte240 Pavement Guide Rl.Signing Repl.Erie County	03/28/2017
Amendment	(\$103,671.89)	12/31/2016	CO 18 Cleanup Change Order Rt 400 Claim Settlement Rte 400 over Harlem River Region 5	06/30/2017
Amendment	(\$0.01)		Final Agreement	10/13/2017