

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: POWER & CONSTRUCTION GROUP INC  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D262906  
Current Contract Amount: \$838,248.57  
Spending to Date: \$838,248.57  
Contract Type: Construction - Highway

**Contract Information**

| Transaction Type  | Transaction Amount | Start Date | End Date   | Description   | Transaction Approved/Filed Date |
|-------------------|--------------------|------------|------------|---|---------------------------------|
| Original Contract | \$945,492.40       | 06/04/2015 | 08/31/2017 | Signal Improvements, Various Locations, Region 4 & 6 Counties | 06/04/2015                      |

**Contract Amendment Information**

| Transaction Type | Transaction Amount | Amended End Date | Description  | Transaction Approved/Filed Date |
|------------------|--------------------|------------------|--|---------------------------------|
| Amendment        | \$5,957.55         | 08/31/2017       | CO#7-Increases/Decreases-Signal Improvements, Various Locations, Region 4 & 6 Counties | 11/25/2016                      |
| Amendment        | \$2,207.85         | 08/31/2017       | CO#9 Items increase Signal Improvements Various Locations Region 4 & 6 Counties        | 03/28/2017                      |
| Amendment        | \$10,225.45        | 08/31/2017       | CO 10 Traffic Signals Requirement Co Region 4 increase in items                        | 06/12/2017                      |
| Amendment        | (\$12,044.11)      |                  | CO#12 Increases/Decreases Traffic Signal Improvements Various Locations Region 4       | 08/31/2017                      |
| Amendment        | \$0.00             | 09/22/2017       | Extension of Time Traffic Signals Improvements for August 2105 to August 2017          | 09/12/2017                      |
| Amendment        | \$4,272.90         |                  | CO 14 Traffic Signal Improvement for August 2015-August 2017 Region 4                  | 10/13/2017                      |
| Amendment        | \$18,323.79        |                  | CO 17 Emergency Signals work Improvement Region 4                                      | 11/08/2017                      |
| Amendment        | \$83,709.84        |                  | CO # 15 Traffic Signal Improvements for August 5015- August 2017 Region 4              | 12/22/2017                      |
| Amendment        | \$12,886.06        |                  | CO#18 Traffic signals Improvements Requirement August 2015 to August 2017              | 01/05/2018                      |
| Amendment        | \$10,081.94        |                  | CO#19, New items, Signal Improve, Various Loc, Region 4 & 6 Counties                   | 01/24/2018                      |
| Amendment        | \$15,768.12        |                  | CO#2 New Item - Remove Poles   | 05/08/2018                      |
| Amendment        | \$28,151.78        |                  | CO#21, New items   | 06/15/2018                      |

|           |                |  |                    |            |
|-----------|----------------|--|--------------------|------------|
| Amendment | (\$286,785.00) |  | CO#20, Clean up CO | 07/23/2018 |
|-----------|----------------|--|--------------------|------------|