

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: SLATE HILL CONSTRUCTORS INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D262929
Current Contract Amount: \$10,326,398.80
Spending to Date: \$10,326,398.80
Contract Type: Construction - Highway

Contract Information

| Transaction Type | Transaction Amount | Start Date | End Date | Description | Transaction Approved/Filed Date |
|-------------------|--------------------|------------|------------|---|---------------------------------|
| Original Contract | \$10,802,348.75 | 06/17/2015 | 10/17/2017 | Critical bridges over water for 7 bridges, Region 2,9 | 06/17/2015 |

Contract Amendment Information

| Transaction Type | Transaction Amount | Amended End Date | Description | Transaction Approved/Filed Date |
|------------------|--------------------|------------------|--|---------------------------------|
| Amendment | \$43,584.96 | 10/17/2017 | CO#4, New item, site 6/7, critical bridges over water for 7 bridges, Region 2, 9. | 08/16/2016 |
| Amendment | \$6,170.22 | 10/17/2017 | CO#7 Critical Bridges over Water for 7 Bridge, Region 2 & 9 | 10/20/2016 |
| Amendment | \$0.00 | 10/17/2017 | CO#8-Change to Contract Incentive/Disincentive-Critical Bridges Over Water for 7 Bridges Regions 2&9 | 11/04/2016 |
| Amendment | \$7,657.79 | 10/17/2017 | CO#11-Overruns-Critical Bridges Over Water for 7 Bridges Regions 2 & 9 | 01/17/2017 |
| Amendment | \$14,425.02 | 10/17/2017 | CO#13-Overruns&New Items-Critical Bridges Over Water for 7 Bridges Regions 2 & 9 | 04/18/2017 |
| Amendment | \$19,456.19 | 10/17/2017 | CO#19, Item incr/new items, critical bridges over water, 7 bridges, Region 2,9 | 06/09/2017 |
| Amendment | \$10,343.69 | 10/17/2017 | CO#18-Overruns-Critical Bridges Over Water for 7 Bridges Regions 2 & 9 | 07/28/2017 |
| Amendment | \$2,151.16 | | CO#20, New items, critical bridges over water for 7 bridges, region 2,9 | 09/27/2017 |
| Amendment | \$0.00 | 11/17/2017 | CO#24-One Month NCTE-Critical Bridges Over Water for 7 Bridges Regions 2 & 9 | 10/19/2017 |
| Amendment | (\$1,223.86) | | CO#27, Item incr/decr, critical bridges, 7 bridges, Region 2, 9 | 01/17/2018 |
| Amendment | \$1,731.91 | | CO#29, Item increases and decreases. | 05/07/2018 |
| Amendment | (\$580,247.03) | | CO#31 Final Cleanup Change Order | 01/18/2019 |