

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: ECONOMY PAVING CO INC  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D262931  
Current Contract Amount: \$1,325,707.37  
Spending to Date: \$1,325,707.37  
Contract Type: Construction - Highway

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$1,376,746.21	09/22/2015	06/30/2016	Element specific minor bridge rehab, Rte 81 over Little York Crossing Rd, town of Homer.	09/22/2015

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$12,623.75	06/30/2016	CO#1-Add Items-Element Specific Minor Bridge Rehab Rt 81 over Little York Crossing Rd, Town of Homer	01/27/2016
Amendment	(\$19,389.10)	06/30/2016	CO#2-Decr/VECP-Element Specific Minor Bridge Rehab Rte 81 over Little York Crossing Rd Town of Homer	02/25/2016
Amendment	\$9,804.00	06/30/2016	CO#3-Snow Fencing-Element Specific Minor Bridge Rehab Rt81 over Little York CrossingRd Town of Homer	07/06/2016
Amendment	\$0.00	11/15/2016	CO#4-NCTE-Element Specific Minor Bridge Rehab Rt81 over Little York Crossing Rd Town of Homer	08/25/2016
Amendment	\$15,183.26	11/15/2016	Chain Link Fence	09/29/2016
Amendment	\$0.00	12/03/2016	CO 7 NCTE delayed the installation of the guide rail and right of Bridge painting Region 3	11/23/2016
Amendment	(\$20,502.33)	12/03/2016	CO#9, Item incr/decr, element specific minor bridge rehab, Rte 81, Little York Crossing Rd, Homer	02/17/2017
Amendment	(\$48,758.42)	12/03/2016	CO# 010, Element specific minor bridge rehab, Rte 81 over Little York Crossing Rd, town of Homer	04/14/2017
Amendment	\$0.00	12/03/2016	CO#1, Closeout, element specific minor bridge rehab, Rte 81, Little York Crossing Rd, Homer.	08/17/2017