

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: PIKE CO THE
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: DH34463
Current Contract Amount: \$34,380,520.81
Spending to Date: \$34,380,520.81
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$29,525,000.00	08/29/2014	08/31/2017	ROCHESTER STATION DESIGN-BUILD	10/10/2014

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$1,400,000.00	08/31/2017	CO#1 - Clinton Ave Skylights 3 & 4 and realignment of Track M1, Rochester Station Design Build	12/22/2015
Amendment	\$1,330,905.44	08/31/2017	CO#2 - Track Drainage & adjustments to Unit Price Items 2 and 10, Rochester Station Design Build	12/31/2015
Amendment	\$830,642.87	08/31/2017	CO#3 - ROCHESTER STATION DESIGN-BUILD	09/27/2016
Amendment	\$641,816.72	08/31/2017	CO#4 Platform Accerleration ROCHESTER STATION DESIGN-BUILD	10/25/2016
Amendment	\$315,000.00	08/31/2017	CO# 5 FAW 3 items for Building Acceleration, Rochester Station D/B	12/14/2016
Amendment	\$284,980.04	08/31/2017	CO# 6 New Items for Building Acceleration, Rochester Station D/B	02/17/2017
Amendment	\$0.00	08/31/2017	CO#7 - REALLOCATION OF COSTS BETWEEN ELIGIBLE PAY ITEMS - ROCHESTER STATION DESIGN/BUILD	03/24/2017
Amendment	\$0.00	08/31/2017	CO#8 Credit Cold Weather Concrete, Increase for Station Enhancements, Rochester Rail Station	08/09/2017
Amendment	\$0.00	01/31/2018	CO# 9 NCTE Rochester Rail Station Design Build	08/28/2017
Amendment	\$52,179.51		CO#10 - Settlement and Reconciliation of Force Account Items - Rochester Rail Station Design Build	04/16/2018
Amendment	(\$3.77)		Final Agreement	05/08/2018

